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Executive Summary 

The Department of General Services ("Department" or "DGS") is issuing this Request for 
Proposals to engage a design-builder to construct athletic fields and site improvements at Ballou 
Senior High School. The new Ballou Senior High School was constructed at 3401 4th  Street, SE, 
Washington, DC 20032, during 2013 to 2015; the design for the new campus contemplated the 
demolition of the existing school building and construction of a large athletic complex in that 
location. The drawings of both the new Ballou KIS building and the athletic complex as 
approved by DCRA are attached hereto as Attachment B  (the "Design Documents"). Included 
as Attachment A  is a site plan that delineates the work that is included in the scope of this 
solicitation (i.e. the area identified as Phase 2 on the site plan) as well as a general scope of work. 

The athletic complex will be at a lower elevation than the existing building. The existing 
building has been demolished, most of the excavation work has been completed, and some 
stormwater structures have been set and tied-in. Through this solicitation the Department seeks a 
design-builder to complete any and all additional work necessary to implement the intent of the 
Design Documents, including any design and engineering services necessary to confirm that the 
design documents will deliver a fully complete and fully functioning facility no later than August 
1, 2016 (the "Project"). 

A.1. Project Delivery Method 

The Department intends to implement the Project through a modified design-build approach. 
The Design-Builder's scope of work will be divided into two phases: (i) the Preconstruction 
Phase; and (ii) the Construction Phase. 

During the Preconstruction Phase, the Design-Builder shall: 

a) review the drawings for accuracy, completeness and constructability; 
b) undertake any additional design and engineering necessary to confirm whether the 

Design Documents will deliver a fully complete and fully functioning Project and 
if necessary, and to address any deficiencies in order to deliver a fully complete 
and fully functioning Project; 

c) verify in the field work that has already been completed; and 
d) prepare and submit to the Department submittals and shop drawings, as required. 

During the Construction Phase, the Design-Builder shall complete all work necessary to 
implement the work outlined in the Design Documents, including any work reasonably inferable 
therefrom or necessary to deliver a fully functioning Project. The Design-Builder shall provide 
all labor, materials, supervision, design services and other services as may be necessary to 
accomplish this task no later than August 1, 2016. 

A.2 Compensation 

As will be more fully described in the Form of Contract, this will be a cost plus a fixed fee with a 
guaranteed maximum price type contract. Offerors will be required to submit with their 
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As will be more fully described in the Form of Contract, this will be a cost plus a fixed fee with a 
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proposals the following: (i) a Preconstruction Fee; (ii) a Design-Build Fee; (iii) a Design Fee; 
and (iv) a Guaranteed Maximum Price. The Preconstruction Fee will be a fixed fee and should 
include the costs of all preconstruction phase efforts other than design and engineering. The 
Design-Build Fee will also be a fixed fee and should include the costs of the Offeror's overhead, 
profit and general conditions cost (as defined in the Form of Contract) associated with the 
Project. The cost of design and engineering services shall be reimbursed at cost subject to a cap 
equal to the Design Fee; the Design Fee will be a line item guarantee for design and engineering 
services. The Guarantee Maximum Price represents that the total maximum cost to be paid by 
the Department for the Design-Builder's complete performance, including, but not limited to, 
Final Completion of all Work, all services of the Design-Builder, and all fees, compensation and 
reimbursements to the Design-Builder. All of these price components should be submitted in an 
Offer Letter in substantially the form of Attachment C  on the Offeror's letterhead. Please note 
that a schedule of values, in the form included with Attachment C,  breaking down the proposed 
GMP should also be submitted with the Offer Letter. 

A.3 	Form of Contract 

The Form of Contract will be issued by Amendment to this RFP. Offerors should carefully 
review the Form of Contract when submitting their proposal. To the extent there are any 
inconsistencies between this RFP and the Form of Contract, the Form of Contract shall prevail. 
Offerors are further advised that they are required to submit their proposal premised upon 
entering into a contract that is substantially similar to the Form of Contract and that any proposed 
changes to the Form of Contract must be clearly identified and described in their proposal. A 
proposal that fails to specifically identify and describe the requested changes shall be  
deemed non-responsive.  

A.4 	Incentives for On-time; On-Budget Completion & Meeting Workforce Goals 

In the event the Project is both (i) substantially complete no later than August 1, 2016; and (ii) 
delivered for less than the GMP as initially established plus $400,000, the Design-Builder's Fee 
will be increased by Ten Percent (10%). If these goals are not met, the Design-Builder's Fee 
will be reduced by Ten Percent (10%). In addition, if the Design-Builder meets the Workforce 
Utilization Requirement discussed in Section A.5  below, the Design-Builder's Fee will be 
increased by Five Percent (5%). In determining whether these goals have been met, the decision 
will be made irrespective of fault and regardless of whether the cause for failing to achieve these 
goals was within the Design-Builder's control. 

A.5 	Economic Inclusion 

The Department requires that Local, Small and Disadvantaged Business Enterprises ("LSDBEs") 
participate in this project to the greatest extent possible and desires that such businesses perform 
at least Fifty Percent (50%) of the Contract Work under this procurement. At least Thirty Five 
Percent (35%) of the Contract Work must be awarded to entities that are certified as Small 
Business Enterprises by the District of Columbia Department of Small and Local Business 
Development, and Twenty Percent (20%) of the Contract Work to entities that are certified as 
Disadvantaged Business Enterprises. The Department will also require that the selected design- 
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builder and all of its subconsultants, subcontractors, and suppliers, enter into a First Source 
Employment Agreement with the Department of Employment Services. Please see Part C of 
this RFP for additional information. In addition to LSDBE participation and statutory First 
Source Requirements as described above, the Department requires that District residents 
participate in the Project to the greatest extent possible. Offerors shall submit with their 
proposals a Workforce Utilization Plan outlining how they intend to increase participation by DC 
residents in the performance of the work on this Project. 

A.6 	Selection Criteria 

Proposals will be evaluated in accordance with Part D of this RFP. The following evaluation 
criteria will be used: 

• Experience & References (15 points) 
• Key Personnel (20 points) 
• Project Management Plan (15 points) 
• Preliminary Project Schedule (10 points) 
• Cost (25 points) 
• LSDBE Compliance/Utilization (10 points) 
• Workforce Utilization Plan (5 points) 

A.7 	Procurement Schedule 

The schedule for this procurement is as follows: 

• Issue RFP - December 22, 2015 
• Pre-proposal Conference - January 5, 2016 at 11:30 a.m. 
• Site Visit - January 6, 2016 at 10:00 a.m. 
• Last Day for Questions/Clarifications - January 8, 2016 
• Proposals Due - January 15, 2016 by 2:00 p.m. 
• Notice of Award - February 5, 2016 

A.8 	Project Schedule 

• NTP for Design and Preconstruction - week of February 8, 2016 
• Submit Report of Field Verification 

of Completed Work - 5 days from notice to proceed 
• Finalize Adjustments for Completed Work - 10 days from notice to proceed 
• Council Approval of Definitized Contract - March 2016 
• Substantial Completion - August 1, 2016 
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A.9 Attachments 

Attachment A 	 - Site Plan & General Scope of Work 
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Attachment C 	 - Additional Information 
Attachment D 	 - Form of Offer Letter 
Attachment E 	 - Disclosure Statement 
Attachment F 	 - Tax Affidavit 
Attachment G 	 - Davis-Bacon Wage Rates 
Attachment H 	 - Bid Guarantee Certification 
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SECTION B 	SCOPE OF WORK 

B.1 	Scope of Work 

In general, the new athletic complex at Ballou SHS will include: 

(i) an artificial turf, competition field for football, soccer and lacrosse with improvements 
for track and field events; 

(ii) a 400-meter, 8-lane running track; 
(iii) bleacher seating for 1600 spectators (1200 home and 400 visitors); 
(iv) a press box, a scoreboard and ticket booths; 
(v) an artificial turf practice field; 

(vi) two parking lots, including two loading docks; 
(vii) sports and security lighting; 

(viii) replacement of public sidewalks and restoration of curbs and gutters around the perimeter 
of athletic complex; 

(ix) power, IT, data, wireless interne connections for the press box, practice field, 
competition field and parking lot; 

(x) utility vehicle access road; 
(xi) security fencing and field spectator fencing; 

(xii) nine frost-proof watering sources (2 water sources on the competition field and 1 water 
source in the steeplechase area; 2 wall mounted water fountains on the north face of the 
building; 2 freestanding water fountains for home team spectators; 2 freestanding water 
fountains for visiting team spectators); 

(xiii) landscaping; and 
(xiv) site access, including ADA-access. 

The Design-Builder shall be required (i) to undertake any additional design and engineering 
necessary to confirm whether the Design Documents will deliver a fully complete and fully 
functioning Project and if necessary, to address any deficiencies in order to deliver a fully 
complete and fully functioning Project; and (ii) to complete all work necessary to implement the 
work outlined in the Design Documents, including any work reasonably inferable therefrom or 
necessary to deliver a fully funding Project no later than August 1, 2016. The Design-Builder 
shall provide all labor, materials, supervision, design services and other services as may be 
necessary to implement the Project. 

B.2 	Design Documents 

The DCRA approved Design Document are included as Attachment B.  In addition to the 
Design Documents (attached as Attachment B)  and the site plan delineating the work to be 
included in the scope of the Project (attached as Attachment A), the following documents are 
also included as Attachment C: 

• Ballou Plat 
• WASA Approved Permit Drawings 
• DOEE Approved Permit Drawings 
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• Specifications (Volumes 1 through 3) 
o Please note that artificial turf specifications included are Basis of Design. 

Offerors may submit requests for approval of alternate equivalent systems. 
• Running Track Drawings, including specifications for track system and markings; 
• Artificial Turf Field Layouts 
• Electrical Drawings and Basis of Design Lighting Specifications 

o Please note that lighting systems specifications are Basis of Design. Offerors may 
submit requests for approval of alternate equivalent systems. 

• Box Fire Hydrants Specifications and Cut Sheets (for use as competition field and 
steeplechase water sources) 

• Wireless Access Equipment Specifications and Layout 
• Field Reports regarding soil sampling, pipe insulation 
• Geotechnical report and amendment 

B.3 	Existing Conditions 

As noted above, some of the work in furtherance of the athletic complex has been completed. 

B.3.1 Excavation 

A portion of the excavation work has been completed. Within five (5) days of notice to proceed, 
the Design-Builder shall verify in the field the extent of the excavation work that remains and 
submit to the Department a report documenting the existing work. Within five (5) days thereof, 
the Department and the Design-Builder shall negotiate an equitable adjustment for the difference 
in the quantity of excavation remaining. Offerors should include in their GMP their estimate as 
to the remaining quantity of excavation and should note the assumed quantity on the GMP 
breakdown form. In addition, Offerors should quote unit rates for (i) excavation and removal of 
a cubic yard of soil/materials (including hauling off, if necessary); and (ii) disposal of a ton of 
contaminated soil/materials. 

B.3.2 Asbestos Containing Pipe Insulation 

During the course of the excavation, a 12-inch diameter pipe was discovered; the 12-inch pipe 
contains two smaller 4-inch pipes, all of which are believed to run from the boiler room of the 
old school to the former free-standing shop building. The void on the interior of the 12-inch pipe 
is insulated with a white/light gray fibrous material. This material was found to be asbestos 
containing (See Attachment C — Field Reports / Pipe Insulation). The presumed location is 
marked on the drawing included and is estimated to be approximately 300 linear feet. Offerors 
should quote a unit rate for the abatement of a linear foot of such piping. To the extent the 
location or length of the piping deviates from that shown, the unit rate will serve as the basis for 
adjustment. 

B.3.3 Concrete 

Some concrete has been poured in the southeast corner of the work area, however, the concrete is 
cracking. The scope of work includes removal and re-pouring of the cracked concrete as well as 
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any corrective measures required to address underlying causes of cracking. In addition, some of 
the stormwater structures have been set and tied-in; the extent of the work related to the 
stormwater management structures is unknown. Offerors should include in their price the costs 
of all of the stormwater management work. Within five (5) days of notice to proceed, the 
Design-Builder shall verify in the field the extent of the work performed and submit to the 
Department a report documenting the existing work. Within five (5) days thereof, the 
Department and the Design-Builder shall negotiate a credit for the stormwater management work 
already in place. 

B.4 	Preconstruction Phase 

During the Preconstruction Phase, the Design-Builder shall (i) review the drawings for accuracy, 
completeness and constructability; (ii) undertake any additional design and engineering 
necessary to confirm whether the Design Documents will deliver a fully complete and fully 
functioning Project and if necessary, and to address any deficiencies in order to deliver a fully 
complete and fully functioning Project; (iii) verify in the field work that has already been 
completed; and (iv) prepare and submit to the Department submittals and shop drawings, as 
required. 

B.4.1 Design Verification 

The Design-Builder shall review the Design Documents to confirm whether the Design 
Documents will deliver a fully complete and fully functioning Project and if necessary, and to 
address any deficiencies in order to deliver a fully complete and fully functioning Project. 
Among others, specific areas to be confirmed are (i) appropriate drainage; (ii) site elevations; 
(iii) retaining wall locations and design; (iv) access pathways and ADA compliance; and (v) 
electrical design. 

B.4.1.1 	Retaining Walls 

The Design Documents currently contemplate a single retaining wall between the competition 
field and the practice field. During the Preconstruction Phase, the Design-Builder shall confirm 
that the retaining wall as designed will provide sufficient lateral support. Offerors may provide 
an alternate for constructing two terraced retaining walls rather than a single retaining wall with 
their proposal. 

In addition, during the Preconstruction Phase, the Design-Builder shall determine what if any 
lateral supports are required at the northwest corner of the competition field. Offeror should 
provide an add/alternate price for constructing what would be required for this wall if it is 
determined to be necessary. Offeror should also provide a description of what is included in 
such add/alternate price. 

B.4. Utility Vehicle Access Road 

The Design Documents do not currently show a utility vehicle access road. A path for access 
between the competition (lower) field and the practice (upper) field by a utility vehicle is 
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Among others, specific areas to be confirmed are  (i) appropriate drainage; (ii) site elevations; 

(iii) retaining wall locations and design; (iv) access pathways and ADA compliance; and (v) 

electrical design.   

 

B.4.1.1  Retaining Walls 

 

The Design Documents currently contemplate a single retaining wall between the competition 

field and the practice field.  During the Preconstruction Phase, the Design-Builder shall confirm 

that the retaining wall as designed will provide sufficient lateral support.  Offerors may provide 

an alternate for constructing two terraced retaining walls rather than a single retaining wall with 

their proposal.   

 

In addition, during the Preconstruction Phase, the Design-Builder shall determine what if any 

lateral supports are required at the northwest corner of the competition field.  Offeror should 

provide an add/alternate price for constructing what would be required for this wall if it is 

determined to be necessary.  Offeror should also provide a description of what is included in 

such add/alternate price.       

 

B.4. Utility Vehicle Access Road 

 

The Design Documents do not currently show a utility vehicle access road.  A path for access 

between the competition (lower) field and the practice (upper) field by a utility vehicle is 



required. The Design-Builder will be required to perform the required design work and to 
construct such a pathway as part of the Project. 

B.5 	Construction Phase 

During the Construction Phase, the Design-Builder shall carry out such activities as are 
necessary to complete the work. The Design-Builder shall be responsible for providing all of the 
construction services, hazardous material abatement, supervision, labor, materials, design 
services and other services necessary to fully complete the Project. 

B.5.1 Management Services 

In order to properly manage the Project, the Design-Builder shall be required to undertake the 
tasks listed in the sections below. 

B.5.1.1 	Project Management 

■ Utilize Prolog for the submission of: (i) requests for information; (ii) submittals; (iii) 
meeting minutes; (iv) invoices/applications for payment (full package including all 
forms required by DGS); (v) certified payrolls (in addition to upload via LCP 
Tracker); (vi) drawings and specifications; (vii) punchlist; and (viii) other documents 
as may be designated by the Department. 

■ Participate and assist in Project/Planning meetings, during all phases and provide a 
Project Manager for the entire duration of the Project. Generating and distributing 
meeting minutes for all such meetings. 

■ Participation in school improvement team and community meetings. 
■ Conduct weekly progress meetings following a contractor generated agenda with the 

Program Manager and all trades and drafting and submitting meeting minutes for 
same. 

■ Provide a written monthly report that includes (i) an updated schedule analysis, (ii) an 
updated cost report, (iii) a monthly review of cash flow, and (iv) progress photos. 

■ Manage the change order process with the trade subcontractors to verify validity, 
purpose, and cost. 

■ Prepare payment requests, verify accuracy and forward for approval and payment. 
■ Assemble and submit close-out documents required. 
■ Provide assistance to DCPS and DGS through any applicable warranty periods. 

B.5.1.2 	On-Site Management 

■ Provide and maintain a fully equipped office on-site to perform all required Design-
Builder duties. 

■ Maintain full-time, on-site construction supervision and provide daily inspections, 
quality control, monitoring, coordination of various trades, record drawings, and daily 
work log. 

Page 9 of 30 

 

Page 9 of 30 

required.  The Design-Builder will be required to perform the required design work and to 

construct such a pathway as part of the Project.   

 

B.5 Construction Phase 

 

During the Construction Phase, the Design-Builder shall carry out such activities as are 

necessary to complete the work.  The Design-Builder shall be responsible for providing all of the 

construction services, hazardous material abatement, supervision, labor, materials, design 

services and other services necessary to fully complete the Project.   

 

B.5.1 Management Services 

 

In order to properly manage the Project, the Design-Builder shall be required to undertake the 

tasks listed in the sections below.   

 

B.5.1.1  Project Management 

 

 Utilize Prolog for the submission of:  (i) requests for information; (ii) submittals; (iii) 

meeting minutes; (iv) invoices/applications for payment (full package including all 

forms required by DGS); (v) certified payrolls (in addition to upload via LCP 

Tracker); (vi) drawings and specifications; (vii) punchlist; and (viii) other documents 

as may be designated by the Department.  

 Participate and assist in Project/Planning meetings, during all phases and provide a 

Project Manager for the entire duration of the Project.  Generating and distributing 

meeting minutes for all such meetings.   

 Participation in school improvement team and community meetings. 

 Conduct weekly progress meetings following a contractor generated agenda with the 

Program Manager and all trades and drafting and submitting meeting minutes for 

same. 

 Provide a written monthly report that includes (i) an updated schedule analysis, (ii) an 

updated cost report, (iii) a monthly review of cash flow, and (iv) progress photos. 

 Manage the change order process with the trade subcontractors to verify validity, 
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 Assemble and submit close-out documents required. 
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 Provide and maintain a fully equipped office on-site to perform all required Design-

Builder duties. 

 Maintain full-time, on-site construction supervision and provide daily inspections, 

quality control, monitoring, coordination of various trades, record drawings, and daily 

work log. 



■ Provide general safety and signage and posting for the project and see that each 
subcontractor prepares and submits adequate safety program and monitoring 
throughout the project. 

B.5.2 Mobilization 

The Design-Builder will be required to undertake the tasks described below. 

B.5.2.1 	Take control of the site and install the necessary construction fences and other 
devices to properly secure the site. It is anticipated that this will occur when the Construction 
Phase begins. The Design-Builder's storage/laydown area will be limited to the work area. 

B.5.2.2 
	

Abate hazardous materials, in accordance with EPA and all jurisdictional 
agencies. 

B.5.2.3 	The Design-Builder shall be responsible for salvaging and storing all items as 
identified by the Department. 

B.5.2.5 	The Design-Builder shall be responsible for all performance and payment bonds 
and general liability insurance. 

B.5.3 Trade Work; Subcontracts 

It is contemplated that all or nearly all of the work will be performed by trade subcontractors 
under written subcontracts to the Design-Builder. The Design-Builder will not be permitted to 
self-perform work unless authorized pursuant to the Form of Contract. 

B.5.4 Site Safety and Clean-up 

B.5.4.1 	The Design-Builder will be required to provide a safe and efficient site. 
Controlled access shall be required. 

B.5.4.2 	The Design-Builder shall be required to provide wheel washing stations on site so 
as to prevent the accumulation of dirt and other refuse on the streets surrounding the project site. 

B.5.4.3 	The Design-Builder shall be responsible for site security. 

B.5.4.4 	The Design-Builder shall be responsible for removing the balance of construction 
debris off site in accordance with all applicable rules and regulations of those jurisdictions 
having authority. 

B.5.4.5 	The Design-Builder shall be responsible for the cost of temporary power used 
during the construction of the Project, including, but not limited to, the cost of installing such 
temporary wiring as may be required to bring power to the site. The Design-Builder shall also be 
responsible for the cost of all temporary construction necessary on the site. 
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B.6 Close-out 

The Design-Builder shall be required to prepare and submit at close-out a complete set of 
product manuals, warranties, etc. The Design-Builder shall also provide the Department with a 
complete set of its Project files, including, but not limited to, shop drawings, etc. at close out so 
as to assist the Department in operating the site. 

B.7 	Key Personnel 

In its proposal, each Offeror will be required to identify its key personnel. Key personnel shall 
include the following: (i) the Project Executive; (ii) the Field Superintendent; and (iii) the project 
manager(s). The Design-Builder will not be permitted to reassign any of the key personnel 
unless the Department approves the proposed reassignment and the proposed replacement. 
Please provide a table that identifies the specific staff that will be assigned to this Project, the 
time periods during which the individual will work on the Project, and his or her level of effort 
(i.e. the percentage of time devoted to this project). 

B.8 	Licensing, Accreditation and Registration 

The Design-Builder and all of its subcontractors and subconsultants (regardless of tier) shall 
comply with all applicable District of Columbia, state, and federal licensing, accreditation, and 
registration requirements and standards necessary for the performance of the contract. Without 
limiting the generality of the foregoing, all drawings shall be signed and sealed by a professional 
architect or engineer licensed in the District of Columbia. 

B.9 	Conformance with Laws 

It shall be the responsibility of the Design-Builder to perform under the contract in conformance 
with the Department's Procurement Regulations and all statutes, laws, codes, ordinances, 
regulations, rules, requirements, orders, and policies of governmental bodies. 

B.10 Davis-Bacon Act 

The Davis-Bacon Act is applicable to this Project. As such, the Design-Builder and its trade 
subcontractors shall comply with the wage and reporting requirements imposed by that Act. 

B.11 Apprenticeship Act 

The Apprenticeship Act shall apply to this contract, and the Design-Builder and all of its trade 
subcontractors shall be required to comply with that act. 
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B.12 Time if of the Essence 

Time is of the essence with respect to the contract. The Project must be Substantially Complete 
by August 1, 2016. As such, the Design-Builder must dedicate such personnel and other 
resources as are necessary to ensure that the Project is completed on-time and in a diligent, 
skilled, and professional manner. 
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SECTION C 	ECONOMIC INCLUSION 

C.1 	Preference for Small, Local, and Disadvantaged Business Enterprises 

General: Under the provisions of the Small, Local, and Disadvantaged Business Enterprise 
Development and Assistance Act of 2005, D.C. Law 16-33 (codified at D.C. Code § 2-218.01 et 
seq.), preferences shall be given to Offerors that are certified by the Department of Small and 
Local Business Development as being a small business enterprise, having resident business 
ownership, having a longtime resident business, being a local business enterprise, being a 
disadvantaged business enterprise, being a local business enterprise with its principal office 
located in an enterprise zone, being a veteran-owned business enterprise, or being a local 
manufacturing business enterprise. (A copy of the certification acknowledgment letter must be 
submitted with the Offeror's Proposal.) In accordance with these laws, the following preferences 
shall be awarded in evaluating an Offeror's proposal: 

• Three (3) preference points shall be awarded if the Offeror is certified as having a small 
business enterprise. 

• Five (5) preference points shall be awarded if the Offeror is certified as having a resident 
business ownership. 

• Five (5) points shall be awarded if the Offeror is certified as having a longtime resident 
business. 

• Two (2) preference points shall be awarded if the Offeror is certified as a local business 
enterprise. 

• Two (2) preference points shall be awarded if the Offeror is certified as being a local 
business enterprise with its principal office located in an enterprise zone. 

• Two (2) preference points shall be awarded if the Offeror is certified as a disadvantaged 
business enterprise. 

• Two (2) preference points shall be awarded if the Offeror is certified as a veteran-owned 
business enterprise. 

• Two (2) preference points shall be awarded if the Offeror is certified as a local 
manufacturing business enterprise. 

Offerors may qualify for more than one of these categories, so that the maximum number of 
points available under this section is 12 points. 

Information:  For information regarding the application process, contact the Department of 
Small and Local Business Development at the following address or telephone number: 

Department of Small and Local Business Development 
One Judiciary Square Building 
441 4th Street, NW, 9th Floor 
Washington, DC 20001 
(202) 727-3900 (Telephone Number) 
(202) 724-3786 (Facsimile Number) 
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C.2 	SLDBE Participation 

The Department requires that significant participation by business enterprises certified by the 
Department of Small and Local Business Development as: (i) a local business enterprise; (ii) a 
small business enterprise; (iii) a disadvantaged business enterprise; (iv) having a owned resident 
business; (v) being a longtime business resident; or (vi) having a local business enterprise with 
its principal office located in an enterprise zone. Accordingly, and in addition to the preference 
points conferred by Section C.1,  the Department requires that business enterprises so certified 
must participate in at least Fifty Percent (50%) of the Contract Work under this procurement. At 
least Thirty Five Percent (35%) of the Contract Work must be awarded to entities that are 
certified as Small Business Enterprises by the District of Columbia Department of Small and 
Local Business Development and Twenty Percent (20%) of the Contract Work to entities that are 
certified as Disadvantaged Business Enterprises. Offerors will be required to submit a Local 
Business Enterprise Utilization Plan with their proposals. The Utilization Plan must demonstrate 
how this requirement will be met and, to the extent possible at this stage in the project, should 
identify the specific firms that will be used and their respective roles. 

C.3 	Residency Hiring Requirements for Contractors and Subcontractors 

At least fifty one percent (51%) of the Offeror's Team and every subconsultant's employees 
hired after the Offeror enters into a contract with the Department, or after such subconsultant 
enters into a contract with the Offeror, to work on this project, shall be residents of the District of 
Columbia. Upon execution of the contract, the Offeror and all of its member firms, if any, and 
each of its subcontractors and subconsultants shall submit to the Department a list of current 
employees that will be assigned to the project, the date that they were hired and whether or not 
they live in the District of Columbia. 

The Offeror shall comply with subchapter X of Chapter II of Title 2, and all successor acts 
thereto, including by not limited to the Workforce Intermediary Establishment and Reform of 
First Source Amendment Act of 2011, and the rules and regulations promulgated thereunder, 
including, but not limited to the following requirements: 

(i) At least 20% of journey worker hours by trade shall be performed by District 
residents; 

(ii) At least 60% of apprentice hours by trade shall be performed by District residents; 
(iii) At least 51% of the skilled laborer hours by trade shall be performed by District 

residents; and 
(iv) At least 70% of common laborer hours shall be performed by District residents. 

The Offeror and all member firms, subcontractors, tier subcontractors, subconsultants, and 
suppliers with contracts in the amount of $100,000 or more shall be required to comply with the 
following: (i) enter into a First Source Employment Agreement with the D.C. Department of 
Employment Services ("DOES") upon execution of the contract; (ii) submit an executed First 
Source Agreement to DOES prior to beginning work on the project; (iii) make best efforts to hire 
at least 51% District residents for all new jobs created by the project; (iv) list all employment 
vacancies with DOES; (v) submit monthly compliance reports to DOES by the lot  of each 
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 of each 



month; (vi) at least 51% apprentices and trainees employed must be residents of the District 
registered in program approved by the D.C. Apprenticeship Council; and (vii) trade contractors 
and subcontractors with contracts in the amount of $500,000 or more must register an 
apprenticeship program with the D.C. Apprenticeship Council. 

C.4 	Apprenticeship Act 

The D.C. Apprenticeship Act of D.C. Law 2-156, ("Act") as amended shall apply to this project. 
All subcontractors selected to perform work on the project on a craft-by-craft basis shall be 
required to comply with this Act. All terms and conditions of the D.C. Apprenticeship Council 
Rules and Regulations shall be implemented. Please note that 35% of all apprenticeship hours 
worked must be performed by District residents. The Contractor shall be liable for any 
subcontractor non-compliance. 
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SECTION D 	EVALUATION AND AWARD CRITERIA 

D.1 	Evaluation Process 

The Department shall evaluate submissions and any best and final offers in accordance with the 
provisions of this Section D  and the Department's Procurement Regulations. 

D.2 	Evaluation Committee 

Each submission shall be evaluated in accordance with this Section D  by an Evaluation 
Committee. The Evaluation Committee shall prepare a written report summarizing its findings 
and submit the same to the source selection official. Based on the information submitted by the 
Offerors in response to this RFP and the report prepared by the Evaluation Committee, the 
source selection official shall select the Offeror(s) whose submissions are determined by the 
source selection official to be the most advantageous to the Department. 

D.3 	Oral Presentation 

The Department does not intend to interview Offerors; however, it reserves the right to interview 
Offerors in the competitive range if necessary. If the Department conducts such interviews, each 
Offeror within the competitive range shall make an oral presentation to the Department's 
Evaluation Committee, and participate in a question and answer session. The purpose of the oral 
presentation and the question and answer session is to permit the Evaluation Committee to fully 
understand and assess the qualifications of each Offeror and the Offeror's key personnel. The 
submission will be re-scored at the conclusion of the oral presentation. 

D.3.1 Length of Oral Presentation 

Each Offeror will be given up to 60 minutes to make the presentation. At the end of the initial 
presentation, there will be a break for approximately 45 minutes for the Evaluation Committee to 
assess the presentation and prepare questions. The Offeror will then respond to questions from 
the Department's Evaluation Committee for no more than 90 minutes. 

D.3.2 Schedule 

The order of presentation will be selected randomly and the Offerors will be informed of their 
presentation date before the beginning of oral presentations. The Department reserves the right 
to reschedule any Offeror's presentation at the discretion of the contracting officer. 

D.3.3 Offeror Attendees 

The oral presentation will be made by the Offeror's personnel who will be assigned the key jobs 
for this project. Each Offeror will be limited to 7 persons. The job functions of the persons 
attending the presentation will be considered to be an indication of the Offeror's assessment of 
the key areas of responsibility that are deemed essential to the successful completion of the 
project. 
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assess the presentation and prepare questions. The Offeror will then respond to questions from 

the Department’s Evaluation Committee for no more than 90 minutes. 

 

D.3.2 Schedule 
 

The order of presentation will be selected randomly and the Offerors will be informed of their 

presentation date before the beginning of oral presentations.  The Department reserves the right 

to reschedule any Offeror’s presentation at the discretion of the contracting officer. 

 

D.3.3 Offeror Attendees 
 

The oral presentation will be made by the Offeror’s personnel who will be assigned the key jobs 

for this project.  Each Offeror will be limited to 7 persons.  The job functions of the persons 

attending the presentation will be considered to be an indication of the Offeror’s assessment of 

the key areas of responsibility that are deemed essential to the successful completion of the 

project. 



D.3.4 Topics 

The Offeror may present information about its capabilities and special qualifications to serve as a 
contractor for this Project, including the qualifications of key personnel. 

D.4 	Proposal Evaluation 

Each proposal will be scored on a scale of 1 to 100 points. In addition, Offerors will be eligible 
to receive up to twelve (12) preference points as described in Section C.1  of this RFP for 
participation by Local, Small or Disadvantaged Business Enterprises. Thus, the maximum 
number of points possible is one hundred twelve (112). The contract will be awarded to the 
contactor with the highest evaluated score. 

D.4.1 Experience & References (15 points) 

The Department desires to engage a Design-Builder with the experience necessary to realize the 
objectives set forth in the RFP. This component will be evaluated based on their demonstrated 
experience in: 

(i) in construction athletic fields and site work; 
(ii) in constructing projects in an urban setting; 

(iii) with the design-build delivery method; 
(iv) in completing projects on-time; 
(v) in completing projects on-budget; 

(vi) knowledge of, and access to, the local subcontracting market; and 
(vii) knowledge of the local regulatory agencies and Code Officials. 

If the Offeror is a team or joint venture of multiple companies, the Evaluation Panel will 
consider the experience of each member of the team or joint venture in light of their role in the 
proposed team or joint venture. This element of the evaluation will be worth up to fifteen (15) 
points. 

D.4.2 Key Personnel (20 points) 

The Department desires that the Design-Builder assign the appropriate number of personnel 
having the necessary seniority to implement a project of this type. The personnel should have 
experience working together and each such individual should have the necessary level of 
experience and education for his or her proposed role. Proposals should identify, at a minimum, 
(i) the Project Executive; (ii) the Field Superintendent; and (iii) the project manager(s). The 
availability and experience of the key individuals assigned to this project will be evaluated as 
part of this element. 

Please provide a table that identifies the specific staff that will be assigned to this project. The 
table should include: 

(i) 	the individual's name (if known); 
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having the necessary seniority to implement a project of this type. The personnel should have 

experience working together and each such individual should have the necessary level of 

experience and education for his or her proposed role.  Proposals should identify, at a minimum, 
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availability and experience of the key individuals assigned to this project will be evaluated as 

part of this element.  

 

Please provide a table that identifies the specific staff that will be assigned to this project. The 

table should include:  

 

(i) the individual’s name (if known);  



(ii) his or her title; 
(iii) his or her level of effort during each phase of the Project (i.e. the percentage of 

time devoted to this project); and 
(iv) the time periods during which the individual will be assigned to the project. 

This element of the evaluation will be worth up to twenty (20) points. 

D.4.3 Cost (25 points) 

Offerors will be required to bid a Preconstruction Fee, a Design-Build Fee, a Design Fee, and a 
Guaranteed Maximum Price. This element of the evaluation will be worth up to twenty-five (25) 
points. 

D.4.4 Management Plan (15 points) 

Offerors are required to submit with their proposal a Management Plan. The Management Plan 
should clearly explain how the Design-Builder intends to manage and implement the Project. 

At a minimum, the plan should: (i) demonstrate an understanding of the key aspects of the 
project; (ii) identify the key challenges inherent in this Project and explain how they will be 
overcome or mitigated; (iii) describe how the Design-Builder will manage and implement the 
design verification task in a timely manner so as to ensure delivery in accordance with the 
schedule contemplated in this RFP; (iv) describe how the design verification process will be 
managed and implemented so as to ensure that the Project can be delivered for the available 
funding; and (v) outline the Design-Builder's approach to quality control during construction. 

The Management Plan should also: (i) identify the key personnel and their specific roles in 
managing the Project; (ii) identify the key milestone dates and provide a description of how these 
dates will be achieved; (iii) provide a skeletal schedule of the work and the phasing of 
construction; (iv) describe how the Design-Builder intends to address and overcome issues 
related to the schedule; and (v) describe the cost control management structures that will be used 
to ensure the Project is delivered on-budget. The Department will also consider the experience 
that the Contractor and its team members have working together on similar projects. This 
element of the evaluation is worth up to fifteen (15) points. 

D.4.5 Preliminary Schedule (10 points) 

Offerors should submit with their Management Plan a CPM schedule that shows the anticipated 
manner in which the Project will be constructed by the substantial completion date. The schedule 
should show sufficient level of detail so as to demonstrate the Offeror's understanding of the 
Project, the key issues related to the Project, and workability of the schedule. This element of the 
evaluation is worth up to ten (10) points. 
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managing the Project; (ii) identify the key milestone dates and provide a description of how these 

dates will be achieved; (iii) provide a skeletal schedule of the work and the phasing of 

construction; (iv) describe how the Design-Builder intends to address and overcome issues 

related to the schedule; and (v) describe the cost control management structures that will be used 

to ensure the Project is delivered on-budget. The Department will also consider the experience 

that the Contractor and its team members have working together on similar projects.  This 

element of the evaluation is worth up to fifteen (15) points.   

 

D.4.5 Preliminary Schedule (10 points) 

 

Offerors should submit with their Management Plan a CPM schedule that shows the anticipated 

manner in which the Project will be constructed by the substantial completion date. The schedule 

should show sufficient level of detail so as to demonstrate the Offeror’s understanding of the 

Project, the key issues related to the Project, and workability of the schedule. This element of the 

evaluation is worth up to ten (10) points.   

 



D.4.6 LSDBE Compliance/Utilization (10 points) 

The Department desires the selected design-builder to provide the maximum level of 
participation for Local, Small and Disadvantaged Business Enterprises as well as employment 
opportunities for District of Columbia residents. Offerors will be evaluated in light of their 
demonstrated experience in meeting such goals and their proposed LSDBE Utilization Plan. 
This element of the evaluation will be worth up to ten (10) points. 

D.4.7 Workforce Utilization Plan (5 points) 

The Department desires the selected design-builder to provide the maximum level of 
participation by District of Columbia residents in performing the work. As part of their 
proposals, Offerors must provide a Workforce Utilization Plan which demonstrates how it will 
identify qualified Districts residents to perform work on the project and increase participation by 
District residents. This element of the evaluation will be worth up to five (5) points. 

Page 19 of 30 

 

Page 19 of 30 

D.4.6 LSDBE Compliance/Utilization (10 points) 

 

The Department desires the selected design-builder to provide the maximum level of 

participation for Local, Small and Disadvantaged Business Enterprises as well as employment 

opportunities for District of Columbia residents. Offerors will be evaluated in light of their 

demonstrated experience in meeting such goals and their proposed LSDBE Utilization Plan.  

This element of the evaluation will be worth up to ten (10) points.   

 

D.4.7 Workforce Utilization Plan (5 points) 

 

The Department desires the selected design-builder to provide the maximum level of 

participation by District of Columbia residents in performing the work. As part of their 
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identify qualified Districts residents to perform work on the project and increase participation by 

District residents. This element of the evaluation will be worth up to five (5) points.   

 



SECTION E 	PROPOSAL ORGANIZATION AND SUBMISSION 

This section outlines specific information necessary for the proper organization and manner in 
which Offerors' Proposals should be proffered. References are made to other sections in this 
RFP for further explanation. 

E.1 	Submission Identification 

Submissions shall be proffered in a full original proposal (pricing and technical submission); one 
(1) copy of the pricing proposal; and six (6) copies of the technical portion of the proposal as 
outlined below. The Offeror's original submission shall be placed in a sealed envelope 
conspicuously marked: "Proposal for Design-Build Services for Ballou SHS Athletic Fields & 
Site Improvements." 

E.2 	Delivery or Mailing of Submissions 

Submissions should be delivered or mailed to: 

DC Department of General Services 
Contracts & Procurement Division 
Frank D. Reeves Center 
2000 14th  Street, NW, 8th  Floor 
Washington, DC 20009 
Attn: Jamar Spruill 

E.3 	Date and Time for Receiving Submissions 

Submissions shall be received no later than 2:00 pm local time, on January 15, 2016. The Offeror 
assumes the sole responsibility for timely delivery of its Submission, regardless of the method of 
delivery. 

E.4 	Submission Size, Organization and Offeror Qualifications 

All submissions shall be submitted on 8-1/2" x 11" bond paper and typewritten. The CPM 
schedule may be on 11"x17" bond paper, but shall be folded to a size of 8-1/2"x11". 
Telephonic, telegraphic, and facsimile submissions shall not be accepted. The Department is 
interested in a qualitative approach to presentation material. Brief, clear and concise material is 
more desirable than quantity. The submission shall be organized as follows: 

E.4.1 Price Proposal 

E.4.1.1 	Offer Letter 

Each Offeror shall submit an Offer Letter in substantially the form of Attachment D.  Material 
deviations, in the opinion of the Department, from the bid form shall be sufficient to render the 
proposal non-responsive. 
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SECTION E  PROPOSAL ORGANIZATION AND SUBMISSION 
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E.3 Date and Time for Receiving Submissions 
 

Submissions shall be received no later than 2:00 pm local time, on January 15, 2016. The Offeror 

assumes the sole responsibility for timely delivery of its Submission, regardless of the method of 

delivery. 

 

E.4 Submission Size, Organization and Offeror Qualifications 
 

All submissions shall be submitted on 8-1/2” x 11” bond paper and typewritten. The CPM 

schedule may be on 11”x17” bond paper, but shall be folded to a size of 8-1/2”x11”.  

Telephonic, telegraphic, and facsimile submissions shall not be accepted. The Department is 

interested in a qualitative approach to presentation material. Brief, clear and concise material is 

more desirable than quantity. The submission shall be organized as follows: 

 

E.4.1 Price Proposal 

 

E.4.1.1  Offer Letter 
 

Each Offeror shall submit an Offer Letter in substantially the form of Attachment D. Material 

deviations, in the opinion of the Department, from the bid form shall be sufficient to render the 

proposal non-responsive. 



E.4.1.2 	Disclosure Form 

Each Offeror shall submit a Disclosure Statement substantially in the form of Attachment E. 

E.4.1.3 	Bid Bond 

Each Offeror shall submit a bid bond or alternate bid security as required by Section J of this 
RFP. 

E.4.1.4 	Tax Affidavit 

Each Offeror must submit a tax affidavit substantially in the form of Attachment F.  In order to 
be eligible for this procurement, Offerors must be in full compliance with their tax obligations to 
the District of Columbia government. 

E.4.2 Technical Proposal 

E.4.2.1 	Executive Summary 

Each Offer should provide a summary of no more than three pages of the information contained 
in the following sections. 

E.4.2.2 	General Team Information and Firm(s) Data 

Each Offeror should provide the following information for the Design-Builder and each of its 
subconsultants. 

A. Name(s), address(es), and role(s) of each firm (including all sub-consultants) 

B. Firm profile(s), including: 

i. Age 

ii. Firm history(ies) 

iii. Firm size(s) 

iv. Areas of specialty/concentration 

v. Current fn-m workload(s) projected over the next year 

vi. Provide a list of any contract held by the Offeror where the contract was 
terminated (either for default or convenience). This list should also identify any 
contracts that resulted in litigation or arbitration between the Owner and the 
Offeror. If the Offeror has multiple offices, only contracts held by the office 
submitting this proposal need be listed. 
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C. Description of the team organization and personal qualifications of key staff, including: 

i. Identification of the single point of contact for the Design-Builder. 

ii. Organizational chart illustrating reporting lines and names and titles for key 
participants proposed by the team. 

iii. Resumes for each key participant on the team, including definition of that 
person's role, relevant project experience, and current workload over the next two 
years. 

iv. Experience that the key team members have working together. 

v. Please provide a table that identifies the specific staff that will be assigned to this 
Project, the time periods during which the individual will work on the Project, his 
or her level of effort (i.e. the percentage of time devoted to this project), and 
whether the individual will be funded through the Design-Build Fee or general 
conditions. 

E.4.2.3 	Relevant Experience and Capabilities 

Each Offeror should provide detailed descriptions of no more than eight (8) projects that best 
illustrate the team's experience and capabilities relevant to this project. On each project 
description, please provide all of the following information in consistent order: 

(i) The name and location of the project. 
(ii) Name, address, contact person and telephone number for owner reference 

(iii) A short narrative of the scope of the contractor's work on the project. 
(iv) The delivery method implemented on the project. 
(v) The start and end dates for construction. 

(vi) The date of builder's engagement and point during the design process at 
which builder was engaged (e.g., schematic design 50% complete; 
schematic design 100%complete, etc.). 

(vii) The initial substantial completion date and initial contract value, also 
noting the contract type (i.e., GMP, NTE or Lump Sum). 

(viii) The level of completion of design documents that the initial contract value 
was based on. 

(ix) The actual substantial completion date and the final contract value. 

E.4.2.4 	Project Management Plan 

Each Offeror should submit a Project Management Plan that addresses the issues set forth in 
Section D.4.4 of this RFP. 
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(i) The name and location of the project. 

(ii) Name, address, contact person and telephone number for owner reference 

(iii) A short narrative of the scope of the contractor’s work on the project. 

(iv) The delivery method implemented on the project. 

(v) The start and end dates for construction. 

(vi) The date of builder’s engagement and point during the design process at 

which builder was engaged (e.g., schematic design 50% complete; 
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E.4.2.4  Project Management Plan 
 

Each Offeror should submit a Project Management Plan that addresses the issues set forth in 

Section D.4.4 of this RFP. 

 



E.4.2.5 	Preliminary Project Schedule 

Each Offeror should prepare a preliminary project schedule that shows how the Offeror intends 
to complete the project in a timely manner. The schedule should be prepared using a critical path 
method and should show key logic ties and activity durations. The schedule should demonstrate 
that the Offeror understands the project and has a workable method to deliver the project in a 
timely manner. 

E.4.2.6 	Local Business Utilization Plan 

Each Offeror must submit a proposed Local Business Utilization Plan that identifies the specific 
certified business enterprises that will participate in the contract and their anticipated roles. In 
addition, each Offeror should provide: (i) a narrative description of similar projects and the 
Offeror's success in meeting such goals; and (ii) a chart, in summary form, that identifies the 
Offeror's major public projects over the last five (5) years and its success in achieving such goals 
(creativity should be displayed regarding joint-venture and subcontractor agreements). 

E.4.2.7 	Workforce Utilization Plan 

Each Offeror must submit a Workforce Utilization Plan that describes how the Offeror will 
increase participation by District residents in performing the labor necessary for the Project. The 
plan should set forth how specifically the Offeror will implement its plan to increase 
participation by District residents. The Offeror shall also provide a chart, in summary form, that 
depicts the level of participation by District residents in past projects with the District. 
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SECTION F 	BIDDING PROCEDURES & PROTESTS 

F.1 	Contact Person 

For information regarding this RFP please contact: 

Thomas D. Bridenbaugh 
Leftwich LLC 
1400 K Street, NW 
Suite 1000 
Washington, D.C. 20005 
Phone: (202) 434-9100 
Facsimile: (202) 783-3420 

Any written questions or inquiries should be sent to Thomas Bridenbaugh at the address above. 

F.2 	Preproposal Conference 

A preproposal conference will be held on January 5, 2016 at 11:30 a.m. The conference will be 
held at the Department's Capital Construction Division Offices, 1250 U Street, NW, 4th  
Floor, Washington, DC 20009. Interested Offerors are strongly encouraged to attend. 

F.3 	Explanations to Prospective Offerors 

Each Offeror should carefully examine this Request for Proposals and any and all amendments, 
addenda or other revisions, and thoroughly familiarize itself with all requirements prior to 
proffering a submission. Should an Offeror fmd discrepancies or ambiguities in, or omissions 
from, the RFP and amendments, addenda or revisions, or otherwise desire an explanation or 
interpretation of the RFP, any amendments, addenda, or revisions, it must submit a request for 
interpretation or correction in writing. Any information given to an Offeror concerning the 
solicitation shall be furnished promptly to all other Offerors as an amendment or addendum to 
this RFP if in the sole discretion of the Department that information is necessary in proffering 
submissions or if the lack of it would be prejudicial to any other prospective Offerors. Oral 
explanations or instructions given before the award of the contract shall not be binding. 

Requests should be directed to Thomas Bridenbaugh at the address listed in Section F.1 no later 
than the close of business on January 8, 2016. The person making the request shall be 
responsible for prompt delivery. 

F.4 Protests 

Protests shall be governed by Section 4734 of the Department's Procurement Regulations (27 
DCMR § 4734). Protests alleging defects in this solicitation must be filed prior to the time set for 
receipt of submissions. If an alleged defect does not exist in this initial RFP, but was 
incorporated into the RFP by an amendment or addendum, a protest based on that defect must be 
filed before the next closing time established for proffering submissions. In all other cases, a 
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protester shall file the protest within ten (10) days after the protester knows or should have 
known, whichever is earlier, of the facts and circumstances upon which the protest is based. All 
protests must be made in writing to the Department's Chief Contracting Officer ("CCO") and 
must be filed in duplicate. Protests shall be served on the Department by obtaining written and 
dated acknowledgment of receipt from the Department's CCO. Protests received by the 
Department after the indicated period shall not be considered. To expedite handling of protests, 
the envelope shall be labeled "Protest". 

This section is intended to summarize the bid protest procedures and is for the convenience of 
the Offerors only. To the extent any provision of this section is inconsistent with the 
Procurement Regulations, the more stringent provisions shall prevail. 

F.5 	Contract Award 

This procurement is being conducted in accordance with the provisions of Section 4713 of the 
Department's Procurement Regulations (27 DCMR § 4713). 

F.6 	Retention of Submissions 

All submissions shall be retained by the Department and therefore shall not be returned to the 
Offerors. With the exception of proprietary financial information, the submissions shall become 
the property of the Department and the Department shall the right to distribute or use such 
information as it determines 

F.7 	Examination of Submissions 

Offerors are expected to examine the requirements of all instructions (including all amendments, 
addenda, attachments and exhibits) in this RFP. Failure to do so shall be at the sole risk of the 
Offeror and may result in disqualification. 

F.8 	Late Submissions: Modifications 

A. Any submission or best and final offer received at the office designated in this RFP after 
the exact time specified for receipt shall not be considered. 

B. Any modification of a submission, including a modification resulting from the CCO's 
requests for best and final offers, is subject to the same conditions as in F.8.A stated 
above. 

C. The only acceptable evidence to establish the time of receipt at the Department's office is 
the time-date stamp of such installation on the submission wrapper or other documentary 
evidence of receipt maintained by the installation. 

D. Notwithstanding any other provisions of this Request for Proposals to the contrary, a late 
modification of an otherwise successful submission which makes its terms more 

Page 25 of 30 

 

Page 25 of 30 

protester shall file the protest within ten (10) days after the protester knows or should have 

known, whichever is earlier, of the facts and circumstances upon which the protest is based. All 

protests must be made in writing to the Department's Chief Contracting Officer (“CCO”) and 

must be filed in duplicate.  Protests shall be served on the Department by obtaining written and 

dated acknowledgment of receipt from the Department's CCO. Protests received by the 

Department after the indicated period shall not be considered. To expedite handling of protests, 

the envelope shall be labeled “Protest”.   

 

This section is intended to summarize the bid protest procedures and is for the convenience of 
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F.8 Late Submissions:  Modifications 
 

A. Any submission or best and final offer received at the office designated in this RFP after 

the exact time specified for receipt shall not be considered. 

 

B. Any modification of a submission, including a modification resulting from the CCO’s 

requests for best and final offers, is subject to the same conditions as in F.8.A stated 

above. 

 

C. The only acceptable evidence to establish the time of receipt at the Department’s office is 

the time-date stamp of such installation on the submission wrapper or other documentary 

evidence of receipt maintained by the installation. 

 

D. Notwithstanding any other provisions of this Request for Proposals to the contrary, a late 

modification of an otherwise successful submission which makes its terms more 



favorable to the Department may be considered at any time it is received and may be 
accepted. 

E. 	Submissions shall be irrevocable and remain in full force and effect for a period not less 
than one hundred twenty (120) days after receipt of submissions. 

F.9 	No Compensation for Preparation of Submissions 

The Department shall not bear or assume any fmancial obligations or liabilities regarding the 
preparation of any submissions submitted in response to this RFP, or prepared in connection 
therewith, including, but without limitation, any submissions, statements, reports, data, 
information, materials or other documents or items. 

F.10 Rejection of Submissions 

The Department reserves the right, in its sole discretion: 

A. To cancel this solicitation or reject all submissions. 

B. To reject submissions that fail to prove the Offeror's responsibility. 

C. To reject submissions that contain conditions and/or contingencies that in the 
Department's sole judgment, make the submission indefinite, incomplete, otherwise 
non-responsive, or otherwise unacceptable for award. 

D. To waive minor irregularities in any submission provided such waiver does not result in 
an unfair advantage to any Offeror. 

E. To take any other action within the applicable Procurement Regulations or law. 

F. To reject the submission of any Offeror that has submitted a false or misleading 
statement, affidavit or certification in connection with such submission or this Request 
for Proposals. 

F.11 Limitation of Authority 

Only a person with prior written authority from the CCO shall have the express, implied, or 
apparent authority to alter, amend, modify, or waive any clauses or conditions of the contract. 
Furthermore, any alteration, amendment, modification, or waiver of any clause or condition of 
this RFP is not effective or binding unless made in writing and signed by the CCO or its 
authorized representative. 
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F.12 Non-Responsive Pricing 

In general, the Department will consider a proposal non-responsive if Offeror's price is greater 
than 150% of the median price submitted by other Offerors. The Department reserves the right 
to deem a proposal non-responsive if Offeror's price is greater than 150% of the independent 
government estimate. 
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F.12 Non-Responsive Pricing 

 

In general, the Department will consider a proposal non-responsive if Offeror’s price is greater 

than 150% of the median price submitted by other Offerors.  The Department reserves the right 

to deem a proposal non-responsive if Offeror’s price is greater than 150% of the independent 

government estimate. 



SECTION G 	INSURANCE REQUIREMENTS 

G.1 	Required Insurance 

The contractor will be required to maintain the following types of insurance throughout the life 
of the contract. 

G.1.1 Commercial general public liability insurance ("Liability Insurance") against liability for 
bodily injury and death and property damage, such Liability Insurance to be in an amount not 
less than Five Million Dollars ($5,000,000) for liability for bodily injury, death and property 
damage arising from any one occurrence and Five Million Dollars ($5,000,000) from the 
aggregate of all occurrences within each policy year. The policy should include completed 
operations coverage. The Design-Builder will be required to maintain this coverage in force for 
a period of at least three (3) years after substantial completion. 

G.1.2 Workers' compensation and Employers Liability coverage providing statutory benefits 
for all persons employed by the contractor, or its contractors and subcontractors at or in 
connection with the Work. 

G.1.3 Automobile Liability, including Hired and Non-Owned Auto Liability in the amount of at 
least One Million Dollars ($1,000,000) for each occurrence for bodily injury and property 
damage. 

G.1.4 Excess umbrella liability coverage (on at least a follow form basis) and when combined 
with the general liability policy has an aggregate limit of at least Ten Million Dollars 
($10,000,000). 

G.1.5 Builder's risk insurance written on an "all risk" basis and covering the value of the 
improvements being constructed. This coverage does not need to be maintained until such time 
as construction operations begin. 

G.1.6 Contractor's pollution legal liability policy of at least Two Million Dollars ($2,000,000) 
for the duration of the Project and a period of three (3) years after Substantial Completion of the 
Project. 

G.2 	Additional Insureds 

Each insurance policy shall be issued in the name of the contractor and shall name as additional 
insured parties the Department and the District of Columbia, and shall not be cancelable or 
reduced without thirty (30) days prior written notice to the Department. 

G.3 	Waiver of Subrogation 

All such insurance policies shall contain a waiver of subrogation against the Department and the 
District of Columbia, and their respective agents. 
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District of Columbia, and their respective agents. 



G.4 	Strength of Insurer 

All insurance policies shall be placed with insurers that are reasonably acceptable to the 
Department and with an A.M. Best's rating of not less than A- (Excellent) and a surplus size of 
not less than XV. All such insurers shall be licensed/approved to do business in the District of 
Columbia. 
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G.4 Strength of Insurer 

 

All insurance policies shall be placed with insurers that are reasonably acceptable to the 

Department and with an A.M. Best’s rating of not less than A- (Excellent) and a surplus size of 

not less than XV.   All such insurers shall be licensed/approved to do business in the District of 

Columbia. 



SECTION J 	BONDS 

J.1 	Bid Bond 

Offerors are required to submit with their proposal a bid bond in the amount of five percent (5%) 
of the Guaranteed Maximum Price bid by the Offeror. All bonding companies must be included 
on the Department of Treasury's Listing of Approved Sureties. Alternatively, Offerors may 
submit a cashier's check or irrevocable letter of credit in lieu of a bid bond. However, in the 
event an Offeror who is awarded a contract fails to post a payment and performance bond for the 
full value of the contract, the Offeror shall thereby forfeit the full amount of the cashier's check 
or letter of credit, and the Department shall collect such funds as liquidated damages. If the 
Offeror chooses to submit a cashier's check or letter of credit in lieu of a bid bond, the Offeror 
must complete the form included as Attachment E  and return, notarized, with the Offeror's bid. 
Letters of credit must be: (i) unconditional and standby; (ii) irrevocable; (iii) issued by an FDIC 
insured institution that is reasonably acceptable to DGS; and (iv) able to be drawn on in the 
Washington, DC metropolitan area. The letter of credit shall provide that it may be drawn upon if 
the holder of the letter of credit submits a signed statement by DGS's contracting officer stating 
that the Offeror has failed to enter into a contract consistent with the terms of this procurement 
and the Offeror's bid submitted thereunder. 

J.2 	Trade Subcontractor Bonds 

The Form of Contract will require that all trade subcontractors provide a payment and 
performance bond having a penal value equal to 100% of the cost of the trade subcontract. All 
such bonds shall be written on a dual-obligee basis. 

J.3 	Contractor's Payment and Performance Bond 

In addition to the trade subcontractor bonds required by Section J.2, the Design-Builder will be 
required to post a payment and performance bond having a penal value equal to the GMP at the 
time the GMP Contract is executed. 
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SECTION J  BONDS 

 

J.1 Bid Bond 
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the holder of the letter of credit submits a signed statement by DGS’s contracting officer stating 
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J.2 Trade Subcontractor Bonds 
 

The Form of Contract will require that all trade subcontractors provide a payment and 

performance bond having a penal value equal to 100% of the cost of the trade subcontract. All 

such bonds shall be written on a dual-obligee basis. 

 

J.3 Contractor’s Payment and Performance Bond 

 

In addition to the trade subcontractor bonds required by Section J.2, the Design-Builder will be 

required to post a payment and performance bond having a penal value equal to the GMP at the 

time the GMP Contract is executed. 

 



Attachment A 

Site Plan & General Scope of Work 

Ballou HS - General Scope of Work 
1 Synthetic Competition Athletic Field stripped for: 

Football 
Soccer 
Boys Lacrosse 
Girls Lacrosse 
End zones - Ballou & Knights logos 
School logo at midfield 

2 Synthetic Band/Sports Practice Field stripped with a rectangular square 
3 Track & Field Events with corresponding utilities/facilities 

8 lane 400 meter running track 
Steeplechase 
Pole Vault 
Triple Jump 
Long Jump 
Shot Putt 
Hammer Throw 
Discus Throw 

4 Athletic field scoreboard 
5 Athletic field equipment/specialties for: 

Football 
Soccer 
Boys Lacrosse 
Girls Lacrosse 
Track & Field events 

6 Bleachers for 1600 spectators - 1200 Home/400 Visitors 
7 Sports/security lighting for both fields, parking lots & adjacent areas 
8 Power/IT/Data/Wireless connections at the field, press box, stadium and parking areas 
9 160 & 30 space asphalt parking lots 
10 Loading area for commercial vehicles 
11 Utility vehicle access from the competition field to the practice field 
12 Replacement of public space sidewalks and restoration of curb and gutters surrounding the 

athletic fields 

13 Press box subdivided into three compartments with power/data and HVAC 
14 Site security & Field spectator fencing 
15 Ticket Booths 
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16 Multiple field watering sources 
17 Landscaping 
18 Site access and ADA accessible pathways 
19 Fire Alarm system must be EST 

Site Plan follows this page. 
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18 Site access and ADA accessible pathways 

19 Fire Alarm system must be EST 

 

Site Plan follows this page.   
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Attachment B  

Design Documents 

The Design Documents are accessible through the following link: 

https ://leftwichlaw.box. com/s/yzan619ij  hnyf8ux113 tykmtg9dnkl 74 
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Attachment C  

Additional Information 

The following additional information is accessible through the link below: 

1. Field Reports, including Asbestos-Containing Pipe Insulation Reports and Location 
2. Specification Manuals 
3. Running Track Specifications 
4. Geotechnical Report and Amendment 
5. Plat of Site 
6. WASA Approved Drawings 
7. DDOR Approved Drawings 
8. Box Hydrant Specifications 
9. Competition Field Layout 
10. Wireless Package 
11. Electrical Drawings including sports lighting and other lighting submittals 

Access Link: https://leftwichlaw.box.com/s/tkdkao7e2z14bj16s1xael4p1e47tkti  
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7. DDOR Approved Drawings 

8. Box Hydrant Specifications 

9. Competition Field Layout 

10. Wireless Package 

11. Electrical Drawings including sports lighting and other lighting submittals 

 

Access Link:  https://leftwichlaw.box.com/s/tkdkao7e2z14bjl6s1xael4p1e47tkti  

  

https://leftwichlaw.box.com/s/tkdkao7e2z14bjl6s1xael4p1e47tkti
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Form of Offer Letter 
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Form of Offer Letter 

 

 

 

 

 

  



Attachment D 

[Offeror's Letterhead] 

[Insert Date] 

District of Columbia Department of General Services 
2000 14th  Street, NW 
Washington, D.C. 20009 

Men: 	Mr. Yinka Alao 
Associate Director — Contracts and Procurement 

Reference: 	Request for Proposals 
Design-Build Services — Ballou SHS Athletic Fields & Site Improvements 

Dear Mr. Alao: 

On behalf of [INSERT NAME OF BIDDER] (the "Offeror"), I am pleased to submit this 
proposal in response to the Department of General Services' (the "Department" or "DGS") 
Request for Proposals (the "RFP") to provide design-build services for athletic fields and site 
improvements for Ballou Senior High School . The Offeror has reviewed the RFP and the 
attachments thereto, any addenda thereto, and the proposed Form of Contract (collectively, the 
"Bid Documents") and has conducted such due diligence and analysis as the Offeror, in its sole 
judgment, has deemed necessary in order to submit its Proposal in response to the RFP. The 
Offeror's proposal, the Design Fee (as defined in paragraph A), the Preconstruction Fee (as 
defined in paragraph A) the Design-Build Fee (as defined in paragraph A), and the Guaranteed 
Maximum Price (as defined in paragraph B) are based on the Bid Documents as issued and 
assume no material alteration of the terms of the Bid Documents (collectively, the proposal, the 
Design Fee, the Preconstruction Fee, the Design-Build Fee, and the Guaranteed Maximum Price 
are referred to as the "Offeror's Bid"). 

The Offeror's Bid is as follows: 

A. The Design Fee is: 

The Preconstruction Fee is: 

The Design-Build Fee is: 

The Offeror acknowledges and understands that design costs will be reimbursed at cost subject to 
a cap equal to the Design Fee bid by the Offeror. The Offeror further acknowledges and 
understands that the Preconstruction Fee and the Design-Build Fee are firm, fixed prices and 
other than as permitted in the Form of Contract will not be subject to further adjustment. For the 
avoidance of doubt, the Offeror acknowledges that the Design-Build Fee includes the Offerors 
cost of General Conditions. 

 

 

Attachment D 

 

[Offeror’s Letterhead] 

 

[Insert Date] 

 

District of Columbia Department of General Services 

2000 14
th
 Street, NW 

Washington, D.C. 20009 

 

Att’n:  Mr. Yinka Alao 

  Associate Director – Contracts and Procurement 

 

Reference:   Request for Proposals 

Design-Build Services – Ballou SHS Athletic Fields & Site Improvements 

  

Dear Mr. Alao: 

 

On behalf of [INSERT NAME OF BIDDER] (the “Offeror”), I am pleased to submit this 

proposal in response to the Department of General Services’ (the “Department” or “DGS”) 

Request for Proposals (the “RFP”) to provide design-build services for athletic fields and site 

improvements for Ballou Senior High School  . The Offeror has reviewed the RFP and the 

attachments thereto, any addenda thereto, and the proposed Form of Contract (collectively, the 

“Bid Documents”) and has conducted such due diligence and analysis as the Offeror, in its sole 

judgment, has deemed necessary in order to submit its Proposal in response to the RFP. The 

Offeror’s proposal, the Design Fee (as defined in paragraph A), the Preconstruction Fee (as 

defined in paragraph A) the Design-Build Fee (as defined in paragraph A), and the Guaranteed 

Maximum Price (as defined in paragraph B) are based on the Bid Documents as issued and 

assume no material alteration of the terms of the Bid Documents (collectively, the proposal, the 

Design Fee, the Preconstruction Fee, the Design-Build Fee, and the Guaranteed Maximum Price 

are referred to as the “Offeror’s Bid”).   

   

The Offeror’s Bid is as follows: 

 

A. The Design Fee is:          $_____________________ 

 

The Preconstruction Fee is:         $_____________________ 

 

The Design-Build Fee is:         $_____________________ 

 

The Offeror acknowledges and understands that design costs will be reimbursed at cost subject to 

a cap equal to the Design Fee bid by the Offeror.  The Offeror further acknowledges and 

understands that the Preconstruction Fee and the Design-Build Fee are firm, fixed prices and 

other than as permitted in the Form of Contract will not be subject to further adjustment.  For the 

avoidance of doubt, the Offeror acknowledges that the Design-Build Fee includes the Offerors 

cost of General Conditions.     



Mr. Yinka Alao 
[DATE] 
Page 2 

The Offeror also acknowledges that ten (10%) of the Design-Build Fee is at-risk and the selected 
Offeror will only be entitled to such amount as set forth in the Form of Contract. 

B. The Guaranteed Maximum Price is: 	 $ 	  

The Offeror acknowledges that the Guarantee Maximum Price represents that the total maximum 
cost to be paid by the Department for the Design-Builder's complete performance under the 
Agreement, including, but not limited to, Final Completion of all Work, all services of the 
Design-Builder under the Agreement, and all fees, compensation and reimbursements to the 
Design-Builder. The Guarantee Maximum Price is broken down into line items on the  
attached page.  

C. In addition, the Offeror hereby represents that, based on its current rating with its 
surety, the indicated cost of a payment and performance bond is [INSERT 
PERCENTAGE]. 

The Offeror's Bid is based on and subject to the following conditions: 

1. The Offeror agrees to hold its proposal open for a period of at least sixty (60) days after 
the date of the bid. 

2. Assuming the Offeror is selected by the Department and subject only to the changes 
requested in paragraph 5, the Offeror agrees to enter into a contract with the Department on the 
terms and conditions described in the Bid Documents within ten (10) days of the notice of the 
award. In the event the Bidder fails for do so, the Department shall have the right to levy upon 
the Offeror's bid bond. 

3. Both the Offeror and the undersigned represent and warrant that the undersigned has the 
full legal authority to submit this bid form and bind the Offeror to the terms of the Offeror's Bid. 
The Offeror further represents and warrants that no further action or approval must be obtained 
by the Offeror in order to authorize the terms of the Offeror's Bid. In addition to any other 
remedies that the Department may have at law or in equity, the Department shall have the right 
to levy upon Bidder's Bid Bond in the event of a breach of this paragraph 3. 

4. The Offeror and its principal team members hereby represent and warrant that they have 
not: (i) colluded with any other group or person that is submitting a proposal in response to the 
RFP in order to fix or set prices; (ii) acted in such a manner so as to discourage any other group 
or person from submitting a proposal in response to the RFP; or (iii) otherwise engaged in 
conduct that would violate applicable anti-trust law. 

5. The Offeror's proposal is subject to the following requested changes to the Form of 
Contract: [INSERT REQUESTED CHANGES. OFFERORS ARE ADVISED THAT THE  
CHANGES SO IDENTIFIED SHOULD BE SPECIFIC SO AS TO PERMIT THE  
DEPARTMENT TO EVALUATE THE IMPACT OF THE REQUESTED CHANGES IN  
ITS REVIEW PROCESS. GENERIC STATEMENTS, SUCH AS "A MUTUALLY  
ACCEPTABLE CONTRACT" ARE NOT ACCEPTABLE. OFFERORS ARE FURTHER  

Mr. Yinka Alao 

[DATE] 

Page 2 

 

 

The Offeror also acknowledges that ten (10%) of the Design-Build Fee is at-risk and the selected 

Offeror will only be entitled to such amount as set forth in the Form of Contract.   

 

B. The Guaranteed Maximum Price is:   $_____________________ 

 

The Offeror acknowledges that the Guarantee Maximum Price represents that the total maximum 

cost to be paid by the Department for the Design-Builder’s complete performance under the 

Agreement, including, but not limited to, Final Completion of all Work, all services of the 

Design-Builder under the Agreement, and all fees, compensation and reimbursements to the 

Design-Builder.  The Guarantee Maximum Price is broken down into line items on the 

attached page.   

 

C. In addition, the Offeror hereby represents that, based on its current rating with its 

surety, the indicated cost of a payment and performance bond is [INSERT 

PERCENTAGE]. 

 

The Offeror’s Bid is based on and subject to the following conditions: 

 

1. The Offeror agrees to hold its proposal open for a period of at least sixty (60) days after 

the date of the bid. 

 

2. Assuming the Offeror is selected by the Department and subject only to the changes 

requested in paragraph 5, the Offeror agrees to enter into a contract with the Department on the 

terms and conditions described in the Bid Documents within ten (10) days of the notice of the 

award.  In the event the Bidder fails for do so, the Department shall have the right to levy upon 

the Offeror’s bid bond. 

 

3. Both the Offeror and the undersigned represent and warrant that the undersigned has the 

full legal authority to submit this bid form and bind the Offeror to the terms of the Offeror’s Bid.  

The Offeror further represents and warrants that no further action or approval must be obtained 

by the Offeror in order to authorize the terms of the Offeror’s Bid.  In addition to any other 

remedies that the Department may have at law or in equity, the Department shall have the right 

to levy upon Bidder’s Bid Bond in the event of a breach of this paragraph 3. 

 

4. The Offeror and its principal team members hereby represent and warrant that they have 

not: (i) colluded with any other group or person that is submitting a proposal in response to the 

RFP in order to fix or set prices; (ii) acted in such a manner so as to discourage any other group 

or person from submitting a proposal in response to the RFP; or (iii) otherwise engaged in 

conduct that would violate applicable anti-trust law. 

 

5. The Offeror’s proposal is subject to the following requested changes to the Form of 

Contract: [INSERT REQUESTED CHANGES.  OFFERORS ARE ADVISED THAT THE 

CHANGES SO IDENTIFIED SHOULD BE SPECIFIC SO AS TO PERMIT THE 

DEPARTMENT TO EVALUATE THE IMPACT OF THE REQUESTED CHANGES IN 

ITS REVIEW PROCESS.  GENERIC STATEMENTS, SUCH AS “A MUTUALLY 

ACCEPTABLE CONTRACT” ARE NOT ACCEPTABLE.  OFFERORS ARE FURTHER 



Mr. Yinka Alao 
[DATE] 
Page 3 

ADVISED THAT THE DEPARTMENT WILL CONSIDER THE REQUESTED  
CHANGES AS PART OF THE EVALUATION PROCESS.]  

6. The Offeror hereby certifies that neither it nor any of its team members have entered into 
any agreement (written or oral) that would prohibit any contractor, subcontractor or sub-
consultant that is certified by the District of Columbia Office of Department of Small and Local 
Business Enterprises as a Local, Small, Resident Owned or Disadvantaged Business Enterprise 
(collectively, "LSDBE Certified Companies") from participating in the work if another company 
is awarded the contract. 

7. This bid form and the Offeror's Bid are being submitted on behalf of [INSERT FULL 
LEGAL NAME, TYPE OF ORGANIZATION, AND STATE OF FORMATION FOR THE 
OFFEROR]. 

Sincerely, 

By: 
Name: 
Title: 

Attachment 

Mr. Yinka Alao 

[DATE] 

Page 3 

 

 

ADVISED THAT THE DEPARTMENT WILL CONSIDER THE REQUESTED 

CHANGES AS PART OF THE EVALUATION PROCESS.] 
 

6.  The Offeror hereby certifies that neither it nor any of its team members have entered into 

any agreement (written or oral) that would prohibit any contractor, subcontractor or sub-

consultant that is certified by the District of Columbia Office of Department of Small and Local 

Business Enterprises as a Local, Small, Resident Owned or Disadvantaged Business Enterprise 

(collectively, “LSDBE Certified Companies”) from participating in the work if another company 

is awarded the contract. 

 

7. This bid form and the Offeror’s Bid are being submitted on behalf of [INSERT FULL 

LEGAL NAME, TYPE OF ORGANIZATION, AND STATE OF FORMATION FOR THE 

OFFEROR]. 

 

Sincerely, 

 

 

By: ____________________ 

Name: ____________________ 

Title: ____________________ 
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ATTACHMENT TO OFFER LETTER 
Line 

# GMP BREAKDOWN 
1 Div. 1/General Requirements 
2 Div. 26/Electrical (including Fire Protection System) 
3 Div. 27Communications (IT & Data) 
4 Div. 31/EARTHWORK 
5 Div. 32/EXTERIOR IMPROVEMENTS 
6 ACM/Contamination Removals 
7 New asphalt Parking area 
8 New Concrete Curbs 
9 New Concrete sidewalks 

10 Landscaping 
11 Site Concrete Stairs with railings 
12 Artificial/synthetic fields 
13 Track & Field 
14 New Aluminum Ramp 
15 Site retaining walls 
16 Aluminum Bleachers (1200 home seats / 400 visitor seats) 
17 Site security fence (Aluminum ornamental) 
18 New spectator fence 4' Vinyl coated chain link 
19 Site Fence Gate 
20 Site Bio-Retention facility 
21 Site stadium Lights 
22 Site drainage 
23 Press box 
24 Other site improvements work (water fountains, benches, trashcans, etc.). 
25 

26 

Div. 33/Site Utilities 

DIRECT COST SUBTOTAL $ 	 - 

27 Preconstruction Fee 
28 Design-Build Fee (including General Conditions) 
29 Design Fee (line item guarantee) 
30 Insurance 
31 Payment & Performance Bonds 
32  
33 

Construction Contingency 
SOFT COSTS SUBTOTAL $ 	 - 

34 TOTAL GMP 
I $ 	 - I 

35 Assumed Quantity of Remaining Excavation: 

ALTERNATES 

36 
Alternate for terraced retaining walls between competition and pratice 
fields in lieu of a single retaining wall (optional) 

37 Add/Alternate for Retaining Wall at NW corner of competition field 

UNIT PRICES 
Description Unit Unit Price 

38 Disposal of excavated contaminated materials Ton 
39 Disposal of excavated non-contaminated materials Cubic Yard 
40 Abatement and disposal of underground asbestos containing 12" piping Linear Feet 

Line 

# GMP BREAKDOWN

1 Div. 1/General Requirements

2 Div. 26/Electrical (including Fire Protection System)

3 Div. 27Communications (IT & Data)

4 Div. 31/EARTHWORK

5 Div. 32/EXTERIOR IMPROVEMENTS

6 ACM/Contamination Removals

7 New asphalt Parking area

8 New Concrete Curbs

9 New Concrete sidewalks

10 Landscaping

11 Site Concrete Stairs with railings

12 Artificial/synthetic fields

13 Track & Field

14 New Aluminum Ramp

15 Site retaining walls

16 Aluminum Bleachers (1200 home seats / 400 visitor seats)

17 Site security fence (Aluminum ornamental)

18 New spectator fence 4' Vinyl coated chain link 

19 Site Fence Gate

20 Site Bio-Retention facility

21 Site stadium Lights

22 Site drainage

23 Press box

24 Other site improvements work (water fountains, benches, trashcans, etc.).
25 Div. 33/Site Utilities

26  DIRECT COST SUBTOTAL  $                          -   

27 Preconstruction Fee

28 Design-Build Fee (including General Conditions)

29 Design Fee (line item guarantee)

30 Insurance

31 Payment & Performance Bonds

32 Construction Contingency

33  SOFT COSTS SUBTOTAL  $                          -   

34 TOTAL GMP  $                          -   

35 Assumed Quantity of Remaining Excavation:

ALTERNATES

36

Alternate for terraced retaining walls between competition and pratice 

fields in lieu of a single retaining wall (optional)

37 Add/Alternate for Retaining Wall at NW corner of competition field

UNIT PRICES

Description Unit Unit Price

38 Disposal of excavated contaminated materials Ton

39 Disposal of excavated non-contaminated materials Cubic Yard

40 Abatement and disposal of underground asbestos containing 12” piping Linear Feet

ATTACHMENT TO OFFER LETTER



Attachment E 
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Disclosure Form 

  



Attachment E 

The Offeror and each of its principal team members, if any, must submit a statement that 
discloses any past or present business, familiar or personal relationship with any of the 
following individuals: 

A. D.C. Department of General Services 

Christopher Weaver 
Jonathan Kayne 
Latrena Owens 
Camille Sabbakhan 
Yinka Alao 

Jeff Bonvechio 

Director 
Chief Operating Officer 
Chief of Staff 
General Counsel 
Associate Director, 
Contracts & Procurement 
Deputy Director, 
Capital Construction Services 

Please identify any past or present business, familiar, or personal relationship in the space 
below. Use extra sheets if necessary. 

B. Leftwich, LLC 

Thomas D. Bridenbaugh 

Please identify any past or present business, familiar, or personal relationship in the space 
below. Use extra sheets if necessary. 

C. Brailsford & Dunlavey, Inc. 
McKissack & McKissack, P.C. 

Please identify any past or present business, familiar, or personal relationship in the space 
below. Use extra sheets if necessary. 

Page 1 of 2 
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Attachment E 

 

The Offeror and each of its principal team members, if any, must submit a statement that 

discloses any past or present business, familiar or personal relationship with any of the 

following individuals: 

 

A. D.C. Department of General Services 

 

Christopher Weaver  Director 

Jonathan Kayne   Chief Operating Officer 

Latrena Owens  Chief of Staff 

Camille Sabbakhan  General Counsel 

Yinka Alao   Associate Director,   

    Contracts & Procurement 

Jeff Bonvechio  Deputy Director,  

Capital Construction Services 

 

Please identify any past or present business, familiar, or personal relationship in the space 

below.  Use extra sheets if necessary. 

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________ 

 

B. Leftwich, LLC 

 

Thomas D. Bridenbaugh 

 

Please identify any past or present business, familiar, or personal relationship in the space 

below.  Use extra sheets if necessary. 

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________ 

 

C. Brailsford & Dunlavey, Inc. 

McKissack & McKissack, P.C. 

 

Please identify any past or present business, familiar, or personal relationship in the space 

below.  Use extra sheets if necessary. 

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________

________________________________________________________________________ 

 



This is to certify that, to the best of my knowledge and belief and after making reasonable 
inquiry, the above represents a full and accurate disclosure of any past or present 
business, familiar, or personal relationship with any of the individuals listed above. The 
undersigned acknowledges and understands that this Disclosure Statement is being 
submitted to the False Claims Act and that failure to disclose a material relationship(s) 
may constitute sufficient grounds to disqualify the Offeror. 

OFFEROR: 

By: 
Name: 
Title: 
Date: 

Page 2 of 2 
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This is to certify that, to the best of my knowledge and belief and after making reasonable 

inquiry, the above represents a full and accurate disclosure of any past or present 

business, familiar, or personal relationship with any of the individuals listed above.  The 

undersigned acknowledges and understands that this Disclosure Statement is being 

submitted to the False Claims Act and that failure to disclose a material relationship(s) 

may constitute sufficient grounds to disqualify the Offeror. 

 

OFFEROR: 

 

 

By: _______________________________________ 

Name: _______________________________________ 

Title: _______________________________________ 

Date: _______________________________________ 
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Attachment F 

 

Tax Affidavit  

 

  



Title 

GOVERNMENT OF THE DISTRICT OF COLUMBIA 
Office of the Chief Financial Officer 

Office of Tax and Revenue 

TAX CERTIFICATION AFFIDAVIT 

THIS AFFIDAVIT IS TO BE COMPLETED ONLY BY THOSE WHO ARE REGISTERED TO CONDUCT BUSINESS IN 
THE DISTRICT OF COLUMBIA. 

Date 

Authorized Agent 
Name of Organization/Entity 
Business Address (include zip code) 
Business Phone Number 

Authorized Agent 
Principal Officer Name and Title 
Square and Lot Information 
Federal Identification Number 
Contract Number 
Unemployment Insurance Account No. 

I hereby authorize the District of Columbia, Office of the Chief Financial Officer, Office of Tax and Revenue to 
release my tax information to an authorized representative of the District of Columbia agency with which I am 
seeking to enter into a contractual relationship. I understand that the information released will be limited to 
whether or not I am in compliance with the District of Columbia tax laws and regulations solely for the purpose of 
determining my eligibility to enter into a contractual relationship with a District of Columbia agency. I further 
authorize that this consent be valid for one year from the date of this authorization. 

I hereby certify that I am in compliance with the applicable tax filing and payment requirements of the District of 
Columbia. The Office of Tax and Revenue is hereby authorized to verify the above information with the appropriate 
government authorities. 

Signature of Authorizing Agent 

The penalty for making false statement is a fine not to exceed $5,000.00, imprisonment for not more than 180 days, 

or both, as prescribed by D.C. Official Code §47-4106. 

Office of Tax and Revenue, PO Box 37559, Washington, DC 20013 



Attachment G 

Davis-Bacon Wage Rates 

 

 

Attachment G 

 

Davis-Bacon Wage Rates 

  



12/22/2015 	 www.wdol.gov/wdol/scafiles/davisbacon/DC2.dvb?v=14  

General Decision Number: DC150002 10/09/2015 DC2 

Superseded General Decision Number: DC20140002 

State: District of Columbia 

Construction Type: Building 

County: District of Columbia Statewide. 

BUILDING CONSTRUCTION PROJECTS (does not include single family 
homes or apartments up to and including 4 stories). 

Note: Executive Order (EO) 13658 establishes an hourly minimum 
wage of $10.10 for 2015 that applies to all contracts subject 
to the Davis-Bacon Act for which the solicitation is issued on 
or after January 1, 2015. If this contract is covered by the 
EO, the contractor must pay all workers in any classification 
listed on this wage determination at least $10.10 (or the 
applicable wage rate listed on this wage determination, if it 
is higher) for all hours spent performing on the contract. The 
EO minimum wage rate will be adjusted annually. Additional 
information on contractor requirements and worker protections 
under the EO is available at www.dol.gov/whd/govcontracts.  

Modification Number Publication Date 
0 01/02/2015 
1 01/09/2015 
2 02/20/2015 
3 03/06/2015 
4 04/03/2015 
5 05/08/2015 
6 05/22/2015 
7 06/26/2015 
8 07/03/2015 
9 07/17/2015 
10 08/07/2015 
11 08/14/2015 
12 09/11/2015 
13 09/18/2015 
14 10/09/2015 

A5BE0024-007 10/01/2013 

Rates 	 Fringes 

ASBESTOS WORKER/HEAT & FROST 
INSULATOR 	 $ 33.13 	 13.76 

Includes the application of all insulating materials, 
protective coverings, coatings and finishes to all types of 
mechanical systems 

A5BE0024-008 10/09/2013 

Rates 	 Fringes 

ASBESTOS WORKER: HAZARDOUS 

http://www.wdol.gov/wdol/scafiles/ciavisbacon/DC2.dvb?v=14 	 1/9 
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General Decision Number: DC150002 10/09/2015  DC2 

Superseded General Decision Number: DC20140002 

State: District of Columbia 

Construction Type: Building 

County: District of Columbia Statewide. 

BUILDING CONSTRUCTION PROJECTS (does not include single family 
homes or apartments up to and including 4 stories). 

Note: Executive Order (EO) 13658 establishes an hourly minimum 
wage of $10.10 for 2015 that applies to all contracts subject 
to the Davis‐Bacon Act for which the solicitation is issued on 
or after January 1, 2015. If this contract is covered by the 
EO, the contractor must pay all workers in any classification 
listed on this wage determination at least $10.10 (or the 
applicable wage rate listed on this wage determination, if it 
is higher) for all hours spent performing on the contract. The 
EO minimum wage rate will be adjusted annually. Additional 
information on contractor requirements and worker protections 
under the EO is available at www.dol.gov/whd/govcontracts. 

Modification Number     Publication Date 
          0              01/02/2015 
          1              01/09/2015 
          2              02/20/2015 
          3              03/06/2015 
          4              04/03/2015 
          5              05/08/2015 
          6              05/22/2015 
          7              06/26/2015 
          8              07/03/2015 
          9              07/17/2015 
          10             08/07/2015 
          11             08/14/2015 
          12             09/11/2015 
          13             09/18/2015 
          14             10/09/2015 

 ASBE0024‐007 10/01/2013 

                                  Rates          Fringes 

ASBESTOS WORKER/HEAT & FROST    
INSULATOR........................$ 33.13            13.76 

  Includes the application of all insulating materials, 
  protective coverings, coatings and finishes to all types of 
  mechanical systems 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ASBE0024‐008 10/09/2013 

                                  Rates          Fringes 

ASBESTOS WORKER:  HAZARDOUS    



12/22/2015 	 www.wdol.gov/wdol/scafiles/davisbacon/DC2.dvb?v=14  

MATERIAL HANDLER 	 $ 20.86 	 5.46 

Includes preparation, wetting, stripping, removal, scrapping, 
vacuuming, bagging and disposing of all insulation 
materials, whether they contain asbestos or not, from 
mechanical systems 

ASBE0024-014 10/01/2013 

Rates 	 Fringes 

FIRESTOPPER 	 $ 26.06 	 5.90 

Includes the application of materials or devices within or 
around penetrations and openings in all rated wall or floor 
assemblies, in order to prevent the pasage of fire, smoke 
of other gases. The application includes all components 
involved in creating the rated barrier at perimeter slab 
edges and exterior cavities, the head of gypsum board or 
concrete walls, joints between rated wall or floor 
components, sealing of penetrating items and blank openings. 

BRDC0001-002 05/03/2015 

Rates 	 Fringes 

BRICKLAYER 	 $ 30.36 	 9.69 

CARP0132-008 05/01/2015 

Rates 	 Fringes 

CARPENTER, Includes Drywall 
Hanging, Form Work, and Soft 
Floor Laying-Carpet 	 $ 27.56 
	

9.08 
PILEDRIVERMAN 	 $ 26.79 
	

8.85 

CARP1831-002 04/01/2013 

Rates 	 Fringes 

MILLWRIGHT 	 $ 31.59 	 8.58 

ELEC0026-016 06/01/2015 

Rates 	 Fringes 

ELECTRICIAN, Includes 
Installation of 
HVAC/Temperature Controls 	$ 42.80 	 15.33 

ELEC0026-017 09/01/2014 

Rates 	 Fringes 

ELECTRICAL INSTALLER (Sound 
& Communication Systems) 	$ 27.05 	 8.58 

SCOPE OF WORK: Includes low voltage construction, 

http://www.wdol.gov/wdol/scafiles/davisbacon/DC2.dvb?v=14 	 2/9 
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MATERIAL HANDLER.................$ 20.86             5.46 

  Includes preparation, wetting, stripping, removal, scrapping, 
  vacuuming, bagging and disposing of all insulation 
  materials, whether they contain asbestos or not, from 
  mechanical systems 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ASBE0024‐014 10/01/2013 

                                  Rates          Fringes 

FIRESTOPPER......................$ 26.06             5.90 

  Includes the application of materials or devices within or 
  around penetrations and openings in all rated wall or floor 
  assemblies, in order to prevent the pasage of fire, smoke 
  of other gases. The application includes all components 
  involved in creating the rated barrier at perimeter slab 
  edges and exterior cavities, the head of gypsum board or 
  concrete walls, joints between rated wall or floor 
  components, sealing of penetrating items and blank openings. 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 BRDC0001‐002 05/03/2015 

                                  Rates          Fringes 

BRICKLAYER.......................$ 30.36             9.69 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 CARP0132‐008 05/01/2015 

                                  Rates          Fringes 

CARPENTER, Includes Drywall    
Hanging, Form Work, and Soft    
Floor Laying‐Carpet..............$ 27.56             9.08 
PILEDRIVERMAN....................$ 26.79             8.85 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 CARP1831‐002 04/01/2013 

                                  Rates          Fringes 

MILLWRIGHT.......................$ 31.59             8.58 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ELEC0026‐016 06/01/2015 

                                  Rates          Fringes 

ELECTRICIAN, Includes    
Installation of     
HVAC/Temperature Controls........$ 42.80            15.33 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ELEC0026‐017 09/01/2014 

                                  Rates          Fringes 

ELECTRICAL INSTALLER  (Sound    
& Communication Systems).........$ 27.05             8.58 

  SCOPE OF WORK: Includes low voltage construction, 
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installation, maintenance and removal of teledata 
facilities (voice, data and video) including outside plant, 
telephone and data inside wire, interconnect, terminal 
equipment, central offices, PABX, fiber optic cable and 
equipment, railroad communications, micro waves, VSAT, 
bypass, CATV, WAN (Wide area networks), LAN (Local area 
networks) and ISDN (Integrated systems digital network). 

WORK EXCLUDED: The installation of computer systems in 
industrial applications such as assembly lines, robotics 
and computer controller manufacturing systems. The 
installation of conduit and/or raceways shall be installed 
by Inside Wiremen. On sites where there is no Inside 
Wireman employed, the Teledata Technician may install 
raceway or conduit not greater than 10 feet. Fire alarm 
work is excluded on all new construction sites or wherever 
the fire alarm system is installed in conduit. All HVAC 
control work. 

ELEV0010-001 01/01/2015 

Rates 	 Fringes 

ELEVATOR MECHANIC 	 $ 41.09 	28.385+a+b 

a. PAID HOLIDAYS: New Year's Day, Memorial Day, Independence 
Day, Labor Day, Veterans' Day, Thanksgiving Day, Christmas 
Day and the Friday after Thanksgiving. 

b. VACATIONS: Employer contributes 8% of basic hourly rate 
for 5 years or more of service; 6% of basic hourly rate for 
6 months to 5 years of service as vacation pay credit. 

1R0N0005-005 06/01/2015 

Rates 	 Fringes 

IRONWORKER, STRUCTURAL AND 
ORNAMENTAL 	 $ 30.65 	 18.135 

1R0N0201-006 05/01/2015 

Rates 	 Fringes 

IRONWORKER, REINFORCING 	$ 27.50 	 18.58 

LAB00657-015 06/01/2015 

Rates 	 Fringes 

LABORER: Skilled 	 $ 22.63 	 7.31 

FOOTNOTE: Potmen, power tool operator, small machine 
operator, signalmen, laser beam operator, waterproofer, 
open caisson, test pit, underpinning, pier hole and 
ditches, laggers and all work associated with lagging that 
is not expressly stated, strippers, operator of hand 
derricks, vibrator operators, pipe layers, or tile layers, 
operators of jackhammers, paving breakers, spaders or any 
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  installation, maintenance and removal of teledata 
  facilities (voice, data and video) including outside plant, 
  telephone and data inside wire, interconnect, terminal 
  equipment, central offices, PABX, fiber optic cable and 
  equipment, railroad communications, micro waves, VSAT, 
  bypass, CATV, WAN (Wide area networks), LAN (Local area 
  networks) and ISDN (Integrated systems digital network). 

  WORK EXCLUDED: The installation of computer systems in 
  industrial applications such as assembly lines, robotics 
  and computer controller manufacturing systems.  The 
  installation of conduit and/or raceways shall be installed 
  by Inside Wiremen. On sites where there is no Inside 
  Wireman employed, the Teledata Technician may install 
  raceway or conduit not greater than 10 feet. Fire alarm 
  work is excluded on all new construction sites or wherever 
  the fire alarm system is installed in conduit.  All HVAC 
  control work. 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ELEV0010‐001 01/01/2015 

                                  Rates          Fringes 

ELEVATOR MECHANIC................$ 41.09       28.385+a+b 

  a. PAID HOLIDAYS: New Year's Day, Memorial Day, Independence 
  Day, Labor Day, Veterans' Day, Thanksgiving Day, Christmas 
  Day and the Friday after Thanksgiving. 

  b. VACATIONS: Employer contributes 8% of basic hourly rate 
  for 5 years or more of service; 6% of basic hourly rate for 
  6 months to 5 years of service as vacation pay credit. 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 IRON0005‐005 06/01/2015 

                                  Rates          Fringes 

IRONWORKER, STRUCTURAL AND    
ORNAMENTAL.......................$ 30.65           18.135 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 IRON0201‐006 05/01/2015 

                                  Rates          Fringes 

IRONWORKER, REINFORCING..........$ 27.50            18.58 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 LABO0657‐015 06/01/2015 

                                  Rates          Fringes 

LABORER:  Skilled................$ 22.63             7.31 

  FOOTNOTE:  Potmen, power tool operator, small machine 
  operator, signalmen, laser beam operator, waterproofer, 
  open caisson, test pit, underpinning, pier hole and 
  ditches, laggers and all work associated with lagging that 
  is not expressly stated, strippers, operator of hand 
  derricks, vibrator operators, pipe layers, or tile layers, 
  operators of jackhammers, paving breakers, spaders or any 
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machine that does the same general type of work, carpenter 
tenders, scaffold builders, operators of towmasters, 
scootcretes, buggymobiles and other machines of similar 
character, operators of tampers and rammers and other 
machines that do the same general type of work, whether 
powered by air, electric or gasoline, builders of trestle 
scaffolds over one tier high and sand blasters, power and 
chain saw operators used in clearing, installers of well 
points, wagon drill operators, acetylene burners and 
licensed powdermen, stake jumper,demolition. 

MARB0002-004 05/03/2015 

Rates 	 Fringes 

MARBLE/STONE MASON 	 $ 35.19 	 15.72 

INCLUDING pointing, caulking and cleaning of All types of 
masonry, brick, stone and cement EXCEPT pointing, caulking, 
cleaning of existing masonry, brick, stone and cement 
(restoration work) 

MARB0003-006 05/03/2015 

TERRAZZO WORKER/SETTER 	  

Rates 

$ 26.75 

Fringes 

10.28 

MARB0003-007 05/03/2015 

Rates Fringes 

TERRAZZO FINISHER 	  $ 21.96 9.35 

MARB0003-008 05/03/2015 

Rates Fringes 

TILE SETTER 	  $ 26.75 10.28 

MARB0003-009 05/03/2015 

Rates Fringes 

TILE FINISHER 	  $ 21.96 9.35 

PA1N0051-014 06/01/2014 

Rates Fringes 

GLAZIER 
Glazing Contracts $2 
million and under 	 $ 24.77 	 9.85 
Glazing Contracts over $2 
million 	 $ 28.61 	 9.85 

PA1N0051-015 06/01/2014 

Rates 	 Fringes 
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  machine that does the same general type of work, carpenter 
  tenders, scaffold builders, operators of towmasters, 
  scootcretes, buggymobiles and other machines of similar 
  character, operators of tampers and rammers and other 
  machines that do the same general type of work, whether 
  powered by air, electric or gasoline, builders of trestle 
  scaffolds over one tier high and sand blasters, power and 
  chain saw operators used in clearing, installers of well 
  points, wagon drill operators, acetylene burners and 
  licensed powdermen, stake jumper,demolition. 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 MARB0002‐004 05/03/2015 

                                  Rates          Fringes 

MARBLE/STONE MASON...............$ 35.19            15.72 

  INCLUDING pointing, caulking and cleaning of All types of 
  masonry, brick, stone and cement EXCEPT pointing, caulking, 
  cleaning of existing masonry, brick, stone and cement 
  (restoration work) 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 MARB0003‐006 05/03/2015 

                                  Rates          Fringes 

TERRAZZO WORKER/SETTER...........$ 26.75            10.28 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 MARB0003‐007 05/03/2015 

                                  Rates          Fringes 

TERRAZZO FINISHER................$ 21.96             9.35 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 MARB0003‐008 05/03/2015 

                                  Rates          Fringes 

TILE SETTER......................$ 26.75            10.28 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 MARB0003‐009 05/03/2015 

                                  Rates          Fringes 

TILE FINISHER....................$ 21.96             9.35 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PAIN0051‐014 06/01/2014 

                                  Rates          Fringes 

GLAZIER   
     Glazing Contracts $2  
     million and under...........$ 24.77             9.85 
     Glazing Contracts over $2  
     million.....................$ 28.61             9.85 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PAIN0051‐015 06/01/2014 

                                  Rates          Fringes 
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PAINTER 
Brush, Roller, Spray and 
Drywall Finisher 	 $ 24.89 	 9.05 

PLAS0891-005 07/01/2013 

Rates 	 Fringes 

PLASTERER 	 $ 28.33 	 5.85 

PLA50891-006 02/01/2014 

Rates 	 Fringes 

CEMENT MASON/CONCRETE FINISHER...$ 27.15 	 9.61 

PLA50891-007 08/01/2014 

Rates 	 Fringes 

FIREPROOFER 
Handler 	 $ 16.50 	 4.24 
Mixer/Pump 	 $ 18.50 	 4.24 
Sprayer 	 $ 23.00 	 4.24 

Spraying of all Fireproofing materials. Hand application of 
Fireproofing materials. This includes wet or dry, hard or 
soft. Intumescent fireproofing and refraction work, 
including, but not limited to, all steel beams, columns, 
metal decks, vessels, floors, roofs, where ever 
fireproofing is required. Plus any installation of thermal 
and acoustical insulation. All that encompasses setting up 
for Fireproofing, and taken down. Removal of fireproofing 
materials and protection. Mixing of all materials either by 
hand or machine following manufactures standards. 

PLUM0005-010 08/01/2015 

Rates 	 Fringes 

PLUMBER 	 $ 39.67 	 16.60+a 

a. PAID HOLIDAYS: Labor Day, Veterans' Day, Thanksgiving Day 
and the day after Thanksgiving, Christmas Day, New Year's 
Day, Martin Luther King's Birthday, Memorial Day and the 
Fourth of July. 

* PLUM0602-008 08/01/2015 

Rates 	 Fringes 

PIPEFITTER, Includes HVAC 
Pipe Installation 	 $ 38.89 	 19.97+a 

a. PAID HOLIDAYS: New Year's Day, Martin Luther King's 
Birthday, Memorial Day, Independence Day, Labor Day, 
Veterans' Day, Thanksgiving Day and the day after 
Thanksgiving and Christmas Day. 
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PAINTER   
     Brush, Roller, Spray and  
     Drywall Finisher............$ 24.89             9.05 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PLAS0891‐005 07/01/2013 

                                  Rates          Fringes 

PLASTERER........................$ 28.33             5.85 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PLAS0891‐006 02/01/2014 

                                  Rates          Fringes 

CEMENT MASON/CONCRETE FINISHER...$ 27.15             9.61 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PLAS0891‐007 08/01/2014 

                                  Rates          Fringes 

FIREPROOFER   
     Handler.....................$ 16.50             4.24 
     Mixer/Pump..................$ 18.50             4.24 
     Sprayer.....................$ 23.00             4.24 

  Spraying of all Fireproofing materials. Hand application of 
  Fireproofing materials. This includes wet or dry, hard or 
  soft. Intumescent fireproofing and refraction work, 
  including, but not limited to, all steel beams, columns, 
  metal decks, vessels, floors, roofs, where ever 
  fireproofing is required. Plus any installation of thermal 
  and acoustical insulation. All that encompasses setting up 
  for Fireproofing, and taken down. Removal of fireproofing 
  materials and protection. Mixing of all materials either by 
  hand or machine following manufactures standards. 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 PLUM0005‐010 08/01/2015 

                                  Rates          Fringes 

PLUMBER..........................$ 39.67          16.60+a 

  a. PAID HOLIDAYS:  Labor Day, Veterans' Day, Thanksgiving Day 
  and the day after Thanksgiving, Christmas Day, New Year's 
  Day, Martin Luther King's Birthday, Memorial Day and the 
  Fourth of July. 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
* PLUM0602‐008 08/01/2015 

                                  Rates          Fringes 

PIPEFITTER, Includes  HVAC    
Pipe Installation................$ 38.89          19.97+a 

  a. PAID HOLIDAYS: New Year's Day, Martin Luther King's 
  Birthday, Memorial Day, Independence Day, Labor Day, 
  Veterans' Day, Thanksgiving Day and the day after 
  Thanksgiving and Christmas Day. 
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R00F0030-016 05/01/2015 

Rates 	 Fringes 

ROOFER 	 $ 28.50 	 11.04 

SFDC0669-002 04/01/2015 

Rates 	 Fringes 

SPRINKLER FITTER (Fire 
Sprinklers) 	 $ 32.40 	 18.12 

SHEE0100-015 07/01/2015 

Rates 	 Fringes 

SHEET METAL WORKER (Including 
HVAC Duct Installation) 	$ 39.79 	 16.77+a 

a. PAID HOLIDAYS: New Year's Day, Martin Luther King's 
Birthday, Memorial Day, Independence Day, Labor Day, 
Veterans Day, Thanksgiving Day and Christmas Day 

5UDC2009-003 05/19/2009 

Rates 	 Fringes 

LABORER: Common or General 	$ 13.04 	 2.80 

LABORER: Mason Tender - 
Cement/Concrete 	 $ 15.40 	 2.85 

LABORER: Mason Tender for 
pointing, caulking, cleaning 
of existing masonry, brick, 
stone and cement structures 
(restoration work); excludes 
pointing, caulking and 
cleaning of new or 
replacement masonry, brick, 
stone and cement 	 $ 11.67 

POINTER, CAULKER, CLEANER, 
Includes pointing, caulking, 
cleaning of existing masonry, 
brick, stone and cement 
structures (restoration 
work); excludes pointing, 
caulking, cleaning of new or 
replacement 
masonry, brick, stone or 
cement 	 $ 18.88 

WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
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‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 ROOF0030‐016 05/01/2015 

                                  Rates          Fringes 

ROOFER...........................$ 28.50            11.04 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 SFDC0669‐002 04/01/2015 

                                  Rates          Fringes 

SPRINKLER FITTER (Fire    
Sprinklers)......................$ 32.40            18.12 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 SHEE0100‐015 07/01/2015 

                                  Rates          Fringes 

SHEET METAL WORKER (Including    
HVAC Duct Installation)..........$ 39.79          16.77+a 

  a. PAID HOLIDAYS: New Year's Day, Martin Luther King's 
  Birthday, Memorial Day, Independence Day, Labor Day, 
  Veterans Day, Thanksgiving Day and Christmas Day 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
  SUDC2009‐003 05/19/2009 

                                  Rates          Fringes 

LABORER:  Common or General......$ 13.04             2.80 
   
LABORER:  Mason Tender ‐    
Cement/Concrete..................$ 15.40             2.85 
   
LABORER: Mason Tender for    
pointing, caulking, cleaning    
of existing masonry, brick,    
stone and cement structures    
(restoration work); excludes    
pointing, caulking and    
cleaning of new or    
replacement masonry, brick,    
stone and cement.................$ 11.67                  
   
POINTER, CAULKER, CLEANER,    
Includes pointing, caulking,    
cleaning of existing masonry,    
brick, stone and cement    
structures (restoration    
work); excludes pointing,    
caulking, cleaning of new or    
replacement    
masonry, brick, stone or    
cement...........................$ 18.88                  
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 

WELDERS ‐ Receive rate prescribed for craft performing 
operation to which welding is incidental. 
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Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 

The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 

Union Rate Identifiers 

A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than "SU" or 
"UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 

Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 

Survey Rate Identifiers 

Classifications listed under the "SU" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification. As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 

Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 
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================================================================ 
  

Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
  

The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 

Union Rate Identifiers 

A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than "SU" or 
"UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198‐005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 

Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 

Survey Rate Identifiers 

Classifications listed under the "SU" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non‐union rates. Example: SULA2012‐007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 

Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 
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Union Average Rate Identifiers 

Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 

A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 

WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter? This can 
be: 

• an existing published wage determination 
• a survey underlying a wage determination 
• a Wage and Hour Division letter setting forth a position on 

a wage determination matter 
• a conformance (additional classification and rate) ruling 

On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 

With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations. Write to: 

Branch of Construction Wage Determinations 
Wage and Hour Division 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 

Wage and Hour Administrator 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

The request should be accompanied by a full statement of the 
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Union Average Rate Identifiers 

Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG‐OH‐0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 

A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 

  

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 

                   WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter? This can 
be: 

*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 

On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis‐Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 

With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 

            Branch of Construction Wage Determinations 
            Wage and Hour Division
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 

2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 

            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 

The request should be accompanied by a full statement of the 
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interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 

3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board). Write to: 

Administrative Review Board 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

4.) All decisions by the Administrative Review Board are final. 

END OF GENERAL DECISION 

http://www.wdol.gov/wdol/scafiles/ciavisbacon/DC2.dvb?v=14 	 9/9 

12/22/2015 www.wdol.gov/wdol/scafiles/davisbacon/DC2.dvb?v=14

http://www.wdol.gov/wdol/scafiles/davisbacon/DC2.dvb?v=14 9/9

interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 

3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 

            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 

4.) All decisions by the Administrative Review Board are final. 

================================================================ 

          END OF GENERAL DECISION 
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Attachment H 

Certification Letter for Cashier's Check or Irrevocable Letter of Credit 

Offerors who submit a cashier's check or an irrevocable letter of credit ("Alternate Bid 
Security") in lieu of a bid bond must also submit this certification, properly notarized, 
with their proposal. By executing this document, Offeror acknowledges that, if awarded 
this contract, Offeror shall be required to post promptly a payment and performance bond 
equal to the full value of the contract. In the event Offeror fails to post such payment and 
performance bond, the Offeror understands and agrees that: (i) the Department shall draw 
upon the Alternate Bid Security as liquidated damages; (ii) the award and/or contract 
shall be terminated; (iii) for a period of two (2) years thereafter, the Department will not 
accept from such Offeror Alternate Bid Security in lieu of a bid bond; and (iv) the 
Offeror hereby waives the right to protest the termination of any such award or contract. 
The Offeror further acknowledges and agrees that the damages the Department would 
experience in the event such award or contract are terminated due to the Offeror's failure 
to post a payment and performance bond are difficult to determine and that the value of 
the Alternate Bid Security represents a reasonable estimate of the damages the 
Department would incur. 

By: 
Name: 
Title: 
Date: 

District of Columbia) ss: 

On the 	day of 	 , 20 	, before me, a 
and for the District of Columbia, personally appeared 	  
acknowledged himself/herself to be 

notary public in 
, who 

  

of 

   

	 , and that he/she as such, being authorized to do so, executed the 
foregoing instrument for the purposes therein contained. 

IN WITNESS WHEREOF, I have hereunto set my hand and official seal. 

Notary Public 
My Commission Expires: 
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Certification Letter for Cashier’s Check or Irrevocable Letter of Credit  

 

Offerors who submit a cashier’s check or an irrevocable letter of credit (“Alternate Bid 

Security”) in lieu of a bid bond must also submit this certification, properly notarized, 

with their proposal.  By executing this document, Offeror acknowledges that, if awarded 

this contract, Offeror shall be required to post promptly a payment and performance bond 

equal to the full value of the contract.  In the event Offeror fails to post such payment and 

performance bond, the Offeror understands and agrees that: (i) the Department shall draw 

upon the Alternate Bid Security as liquidated damages; (ii) the award and/or contract 

shall be terminated; (iii) for a period of two (2) years thereafter, the Department will not 

accept from such Offeror Alternate Bid Security in lieu of a bid bond; and (iv) the 

Offeror hereby waives the right to protest the termination of any such award or contract.  

The Offeror further acknowledges and agrees that the damages the Department would 

experience in the event such award or contract are terminated due to the Offeror’s failure 

to post a payment and performance bond are difficult to determine and that the value of 

the Alternate Bid Security represents a reasonable estimate of the damages the 

Department would incur. 

 

 

By: _______________________________  

Name: _______________________________  

Title: _______________________________  

Date: _______________________________ 

 

 

 

 

District of Columbia) ss: 

  

On the _____ day of _____________________, 20_____, before me, a notary public in 

and for the District of Columbia, personally appeared _____________________, who 

acknowledged himself/herself to be __________________________ of 

____________________, and that he/she as such, being authorized to do so, executed the 

foregoing instrument for the purposes therein contained. 

  

IN WITNESS WHEREOF, I have hereunto set my hand and official seal. 

  

_______________________________  

 

Notary Public  

My Commission Expires: ___________ 

 




